

SNA Progress Report



16th Meeting of the Advisory Expert Group on National Accounts,
12-14 July 2021, Remote Meeting

SNA/M2.21/2.1



Status of Guidance Notes

Task Team	Not started	Started but not yet approved for consultation	Approved for consultation	Consultation completed	Endorsed
WSTT	1	7	6	0	0
DZTT	3	5	1	0	0
GZTT	2	4	3	0	0
CMTT	0	3	0	0	0
IETT	1	3	0	0	0
IFTT	0	1	0	0	0
FITT	0	9	0	5	3

Status of Guidance Notes



Forward-looking agenda



Risks

Risk	Description	Risk Level	Mitigating Factor	Month Risk Materialized
Delays in launching global consultations	Seven out of ten guidance notes approved for global consultation have not launched the consultation. Could lead to large response burden for the National Accounts Community in the late summer and fall of 2021.	High		July 2021
Increased upcoming AEG decisions starting in the fall of 2021	See figure on slide 5.	High	Prioritization of GNs	June 2021
Substantial number of GNs proposed for Experimental Estimates	Task Teams expect experimental estimates/early implementation are necessary for 19 guidance notes. For another 17 Guidance Notes the Task Team does not yet know if experimental estimates will be necessary.	Medium	Prioritization of GNs	June 2021