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FOREWORD 

It is great pleasure to present this report containing the plan for conducting the 2008 Population 
Census of Cambodia. It is common knowledge that a population and housing census is one of the 
most important and massive statistical activities undertaken by a Government. Census 
information is very much needed by Governments for a wide variety of purposes such as 
planning for schools, roads and hospitals, and for implementing essential development programs 
and poverty alleviation measures. The census takes stock of human resources which constitute 
the most important asset of a country. Development planning and Government decisions on 
providing different welfare measures are based on population and housing census data. 

After a lapse of more than three decades a population census which covered housing aspects 
also, was successfully conducted in Cambodia in 1998 with financial and technical assistance 
provided by the United Nations Population Fund (UNFPA). This marked the process of recovery 
of Cambodia to stable and normal conditions after a long period of instability and unrest, and 
placed the country back on the demographic map of the world. Those involved in planning, 
research and development, from policy makers and administrators, to businesspersons and 
investors, are benefited by the wealth of data produced by the census. The National Population 
Policy for Cambodia formulated in August 2003 was one of the significant outcomes of the 
census results 

Following this success in the creation of a valuable population database, the Royal Government 
of Cambodia (RGC) is committed to further build and strengthen the population database 
through the next census. There has been an increase in the demand of governmental agencies' 
planners and researchers for reliable and updated demographic and social data in order to review 
their plans and programs. 

Censuses are to be taken at regular intervals, so as to have comparable information in a fixed 
sequence. A series of Censuses makes it possible to appraise the past, accurately describe the 
present and estimate the future. The United Nations recommends that a national census be taken 
every ten years. The recently enacted Statistics Law of Cambodia also lays down that population 
census should be conducted at least once every ten years. The proposed 2008 Census of 
Cambodia would help in updating and comparing the population and other development 
indicators with reference to the census in 1998. 

The proposal for the next census contained in the present report is comprehensive enough and it 
takes into account all the important aspects concerning the gigantic national undertaking. The 
RGC is very keen to implement the census in 2008. However due to financial constraints, RGC 
has to rely heavily on the goodwill and support of international donors to carry out the census, 
process the data, analyze and disseminate the results. Technical assistance is also required in the 
process of developing national capacity further. 
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On behalf of the Ministry of Planning, I wish to thank the UNFP A for providing technical and 
financia l assistance to the NIS in the preparation of the present census plan. It is hoped that the 
2008 census of Cambodia will be implemented as planned which will greatly help Cambodia in 
the march towards progress and development. 

Ministry of Planning, 
Phnom Penh, January 2006 
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Chhay Than 
Senior Minister 
Minister of Planning 



PREFACE 

A series of censuses help assess the past, portray the present and estimate the future with regard 
to population, both number and characteristics. The 1998 Census, the first census taken in 
Cambodia in 36 years, together with the 2000 Cambodia Demographic and Health Survey (2000 
CDHS) and the 2004 Cambodia Inter-censal Population Survey (2004 CIPS) have contributed in 
a large measure to benchmarking important aspects of socio economic conditions of the people 
of Cambodia. The set of population projections prepared on the basis of these sources facilitate 
informed decision-making. 

The proposed 2008 Census represents the cornerstone of population statlstlcs within the 
Statistical Master Plan of Cambodia. It would update and provide a continuous series of reliable 
and comprehensive set of data on population size, composition and characteristics, which are 
essential for economic and social development. 

This report provides a plan for conducting a population census in Cambodia in March 2008, 
completing data processing by mid-2009 and disseminating the results by 2009-2010. It includes 
among others a justification for the census plan, census strategy, a work plan, and budget. 

We sincerely thank the UNFPA Cambodia for providing advice, encouragement and financial 
support while preparing the census plan. We are grateful to JICA for their interest in the next 
census and generous support to statistical capacity building within NIS . 

We also thank the international agencies, development partners and a cross section of data users 
in the line Ministries and other organizations for giving some valuable suggestions during the 
preparation of the census plan and later at a workshop when it was presented. 

Phnom Penh, Cambodia 
January 2006 
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San Sy Than 
Director General, 
National Institute of Statistics 
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Executive Summary 

1. Introduction 

This document provides a plan for conducting a population census in Cambodia in March 2008, 
completing most of the data processing by the middle of 2009, and analyzing and disseminating 
the main results in 2009-2010. The previous census, conducted in 1998, was the first in 36 years, 
as Cambodia did not have a census from 1962 until 1998 due to civil strife and instability. 

The 1998 Census together with the 2000 Cambodia Demographic and Health Survey (2000 
CDHS), the 2004 Cambodia Inter-censal Population Survey (2004 CIPS), and Cambodia Socio
Economic Surveys have contributed in a large measure to benchmarking important aspects of 
socio economic conditions of the people of Cambodia. The set of population projections 
prepared on the basis of these sources facilitate informed decision-making. 

The Royal Government of Cambodia (RGC) is implementing a poverty oriented reform process. 
To guide the implementation of the policy agenda of the Government, the Rectangular Strategy 
(RS) for Growth, Employment, Equity and Efficiency was launched in July 2004. In order to 
implement the development vision set out in the RS, the Government and development partners 
have agreed to prepare a single planning document, the National Strategic Developrp.ent Plan 
(NSDP), for the period 2006-2010. The NSDP builds on the Cambodia Millennium 
Development Goals (CMDG), the Socio-Economic Development Plan 2001-2005 , the National 
Poverty Reduction Strategy 2003-2005 (NPRS) and the Governance Action Plan (including the 
National Public Administration reform). 

A wide range of population and socio-economic statistics are needed for monitoring progress, 
making assessments, and guiding further policy formulation. A new Statistical Law came into 
force on May 9, 2005 that provides a clear demarcation of responsibilities and relationships, 
which is essential for the smooth and efficient working of a decentralized statistical system. It 
specifies that a population census should be conducted at least once every ten years. The 
proposed Statistics Master Plan (SMP) is expected to provide the 'long-term strategies and 
financing plan needed for organizing such necessary statistical activities. 

The United Nations Population Fund (UNFPA) provided primary support for the 1996 
Demographic Survey, the 1998 Census, the 2000 Cambodia Demographic and Health Survey 
(CDHS) and the 2004 CIPS. The Asian Development Bank (ADB) and the International 
Monetary Fund (IMF) have provided extensive support on capacity building and data collections 
for macro economic and industrial statistics. Training courses and on-the-job training was given 
on a variety of topics of economic statistics. The Cambodia Socio-Economic Surveys of 
Cambodia were conducted in 199311994 and 1996 with ADB assistance, and in 1997, 1999, and 
in 2003/04 with UNDP/Sida funding and World Bank execution. Establishment surveys were 
carried out in 1993, 1995 and 2000 with support received from ADB. USAID, UNFP A, 
UNICEF, and DFID/ADB financed rounds of the Cambodia Demographic and Health Survey in 
2000 and 2005 . 

The ADB, after a decade, discontinued its support in 2003. The collection of prices in five 
provinces for the CPI (Consumer Price Index) was started with assistance from ADB but NIS 
continued to collect these data. Training activities continued with IMF support. UNDP, the Sida 
and World Bank have funded the 2003/2004 Cambodia Household Socio-Economic Survey, 
which includes an income and expenditure diary. Several other donors have also supported the 
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development of demographic and social statIstics. Bilateral donors have also helped build 
capacity for economic and social sector statistics. 

The 1998 Census process and results were rated as a successful partnership in national capacity 
building and in the production of high quality population data sets for planning. To carry out the 
1998 Census work, the NIS had to ensure the recruitment and training of thousands of data 
collectors in the field. The methodology for the census and the questionnaire itself required 
substantial input from the managerial staff of the NIS and technical advisers. 

In sum the implementation of the census analysis and its dissemination resulted in strengthening 
the development planning process in Cambodia at various levels, and ensured that demographic 
concerns were taken into consideration within various sector plans and programmes. 

There has been a continuous effort to build national capacity in the NIS. The different surveys 
carried out with donor assistance have always included promotion of national capacity. The NIS 
has well qualified and experienced staff to carry out the census. The technical assistance 
received by NIS in the last decade has contributed significantly to capacity building of national 
staff in undertaking census activities. The training program of the census and survey staff at 
different levels has resulted in creating a core of trained field staff. However it is necessary to 
expose the national staff to various latest developments in the fields of data processing, GIS and 
census analysis. The current UNDP project on capacity development of national statistical 
system with NIS as the implementing agency, and focuses on four components - integrated 
national statistical system, statistical governance, national statistics dissemination strategy and 
statistical capacity development strategy. The two projects, initiated by Sida and JICA 
respectively, will focus on training and capacity building. 

Provisions have therefore been made in the present proposal for external training/study tours in 
these areas. As capacity for census taking and data processing has been developed in the NIS, a 
resident census adviser (CT A) on a long-term basis, as was done in the last census, does not 
appear necessary for the present census. A long-term data processing advisor may also not be 
required . Technical assistance by consultants would however be necessary at some important 
stages of the operation. 

It is observed that there has been striking improvement in national capacity for demographic data 
collection, processing and dissemination. However, the level of capacity in respect to data 
analysis and interpretation is low. While JICA ~and SIDA will provide some support for 
developing data analysis and interpretation ski lls, additional training will be required for the in
depth analysis of census data. 

2. Importance of the Census 

Following the success in the creation of a valuable population database as a result of the 1998 
Census, the ROC is committed to further build and strengthen the population database through 
the next census. There has been an increase in demand from governmental planners and 
researchers for reliable and updated demographic and social data in order to accurately review 
their plans and programs. 

The proposed 2008 Census represents the cornerstone of population statlstIcs within the 
Statistical Master Plan of Cambodia. It would update and provide a continuous series of reliable 
and comprehensive data on population size, composition and characteristics. essential for 
economic and social development. Censuses are to be taken at regular intervals, so as to have 
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comparable information in a fixed sequence. A series of censuses makes it possible to appraise 
the past, accurately describe the present and estimate the future. 

The 2008 census is critical for a number of reasons: 

• The 2008 census would help contribute to updating and comparing population and other 
development indicators. It would also help to assess trends and patterns in fertility , 
mortality, migration and other demographic and socio-economic variables over the last 
decade. 

• The NSDP for the period 2006-2010 will help implement the development vision set out 
in the RS. It draws together CMDG, the Socio-Economic Development Plan 2001-2005, 
the National Poverty Reduction Strategy 2003-2005 (NPRS) and the Governance Action 
Plan (including the National Public Administration Reform). Many of the indicators for 
monitoring and assessing the NSDP will be based on data obtained from the 2008 
Census. 

• The data obtained from the census are crucially needed by the ROG for integrating 
demographic factors into the overall development planning process. Line Ministries have 
expressed the need for data for sectoral planning as well. 

• Small area statistics cannot be obtained from sample surveys. The census is the only 
source of such data and is critical for development planning at the village and commune 
level. 

• It is proposed to adopt a new urban classification in the 2008 Census and to obtain fresh 
urban-rural population data for statistical purposes and urban planning. 

• The RGC's commitment to the MDGs was firmly expressed with the adoption of the first 
country report CMDGR in 2003, and in the adoption of CMDGs as an overarching 
framework for the NSDP which is being currently formulated. With the commencement 
of NSDP implementation, there will be a need to put in place a monitoring system that 
will enable the tracking of achievements. In addition, such monitoring ought to include 
empirical and analytical exercises supporting policymaking towards the attainment of 
Plan objectives. Since the CMDGs largely define NSDP vision, and 45 out of 66 NSDP 
monitoring indicators are drawn from CMDGs, Census 2008 will contribute towards 
monitoring ofNSDP implementation as well as CMDGs .. 

• Adequate gender-sensitive poverty assessments will be possible only with the sex
disaggregated information provided by the upcoming census. 

• Due to security concerns, the 1998 Census could not cover some areas in the North West. 
The 2008 census will cover all areas in Cambodia and give a complete demographic 
picture of the entire country without any exceptions. 

• The population projections for Cambodia based on the 1998 Census, 2000 CDHS and 
2004 CIPS will be updated based on the 2008 census data. 
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• The Master sample frame provided by the 1998 Census will be updated by the 2008 
census. This sample frame forms the basis of all national household surveys, including 
the CDHS, socio-economic household survey, and the inter-censal population survey. 

• One of the aims of the census is to establish comprehensive population databases, which 
greatly expand the usability and dissemination of census data. 

3. Objectives 

3.1 Immediate Objectives 

a. By the end of November 2007 to have completed all essential preparatory activities 
for the 2008 Census, including the provision of external and on-the-job training for 
professional staff of NIS. This wi'll include training in usage of state of-the-art data 
processmg technology to establish a dynamic integrated population information 
system. 

b. By the end of March 2008 to have conducted a national census of population. 

c. By the end of August 2008 to have released the preliminary census results. 

d. By the end of August 2009 to have completed the production of census tables. 

e . . By the end of August 2010 to have analyzed, evaluated and disseminated the main 
census results, to promote wider utilization of census findings and contribute to 
integration of population data in the planning activities at various levels. 

3.2 Long-term Objectives 

1. To further develop capability in NIS in producing a continuous series of reliable and 
timely demographic data through population censuses and surveys as well as in the 
processing, analysis, evaluation and dissemination of population data sets required 
for policy formulation, development planning and administration. 

2. To create awareness between the public at large and senior level officials about the 
importance of high quality data for development planning. 

3. To develop and maintain a comprehensive national population database as part of an 
integrated population infom1ation system. 

4. Census Strategy and Activities 

From 1995 onwards, a census office has been functioning within the NIS. After 1998 census 
fieldwork was completed, data processing, analysis and dissemination of data were undertaken 
by the census office. The availability, accessibility and utilization of population data in 
Cambodia was promoted through the production of census tables, analytical reports and four 
CD-ROMs containing 1998 census data. The census office also produced the revised urban 
classification for Cambodia in 2004, was involved in the Cambodia Inter-Censal Population 
Survey in 2004 (2004 CIPS), and produced the Administrative and Health Facility Mapping 
project. 
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The census office has a core staff of approximately 27 members. For the 2008 Census, the 
following divisions will have to be re-established using available staff and supplemented with 
qualified staff from other departments of the NIS: administration and finance; planning and 
monitoring; cartography ; analysis and research; and data processing. All the divisions will 
function under the overall charge of Director General of Census (DG). He will be assisted in his 
task by the planning and monitoring division, Deputy Directors General of the NIS, Director of 
Census and Bureau Chiefs. Provincial planning directorates will function as field offices. 

The enumeration is proposed to be undertaken during two weeks in March 2008, as this is 
considered to be a period of stability and low level of international and internal mobility, which 
would allow accurate estimates of population size and distribution. It will also exactly mark a 
ten-year interval after the first census in 1998. In planning the overall activities of the census, 
the following approaches will be adopted: 

I. It is proposed to continue the canvassing method utilized in 1998. House-to-house visits will 
be made by enumerators for accounting of each individual in every household. For this purpose 
each household will be identified in all buildings and structures within each Enumeration Area 
(EA). The households counted will include normal, institutional and homeless households. 

The reference time for the census will be the census night (March 3, 2008). The number of usual 
members present, usual members absent, and visitors present in the household on the census 
night will be collected. Detailed information on social, economic, cultural and demographic 
characteristics of usual members present and visitors will be recorded in the questionnaire. 

Building and household numbering and listing will precede the enumeration. This operation will 
take place for four days. For this, a separate form will be used. Apart from serving as an 
inventory for buildings and households in the EA, this form will also furnish useful information 
on housing characteristics. 

The census enumeration will be conducted for two weeks. The homeless population who will be 
identified during the house listing, and will be enumerated on the census night itself. Special 
arrangements will also be made to enumerate the following groups of persons: persons in 
military barracks, inmates of penal institutions, patients in hospitals or other such institutions, 
those staying in hotels and boarding houses, living in boats, and nomads. 

2. Intensified information and communication activities are needed throughout various phases of 
the census to create awareness, and ensure public cooperation. 

3. Systems to reduce the level of non-response will be created by adopting well-defined 
procedures for callbacks. 

4. Quality control measures will be adopted at various stages of the census, especially at the 
data collection stage, to ensure accuracy. 

5. Data processing will be completed using state-of the-art technology (micro-computer 
hardware and software) to carry out data entry and analysis. 

6. Apart from evaluation of various stages of the process, the outcome of the census will be 
evaluated with regard to contents and coverage. This will include a post enumeration survey and 
in-depth evaluation of the findings . 
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In the 1998 census, sketch maps of villages and EAs were prepared. For the 2008 census, it 
would be useful if village locations and other places/features were plotted at their actual 
locations using GPS. This will also bring in a degree of precision and accuracy in the base maps 
needed for computerized mapping and GIS applications. 

A detailed work plan and budget for this census has been prepared and is presented as Annex 1 
and 2. 

5. Institutional Framework and executive agency 

The NIS will be responsible for the execution of the census activities. This will capitalize on 
NIS 's increased capacity developed during the last decade. On the whole, the current structure of 
the NIS and its substantive activities confirm its ability to establish an up-to-date, efficient and 
reliable national statistical system, based on sound scientific methodologies. It also enjoys a 
high-level of credibility. 

The overall responsibility for overseeing the implementation of census actlvities is to be 
shouldered by the DG. Consultants on census, data processing, cartography and census analysis 
may provide technical back stopping to the NIS at appropriate stages of the census operations as 
indicated in the work plan. The consultants may be supported from development partner 
agencies. 

6. Related Activities 

The 2008 census activities will be closely coordinated with other on-going projects of NIS. 
Large surveys like CSES provide the basis for most of the economic social and demographic 
information available. The training components of these activities have developed the skills and 
capacity ofNIS. 

Social data are collected in all villages annually for Commune development plans by the 
Ministry of Planning supported by SElLA and UNICEF. The Ministry of planning is the 
principal agency responsible for coordinating efforts in monitoring the National Poverty 
Reduction Strategy. 

Close collaboration will be maintained by the census office with these and other projects for the 
successful conduct of the 2008 census. There is a need for improved consultation and agreement 
with other stakeholders on census tabulation and analysis and in the production of socio
demographic indicators. 

7. Constraints and Risks 

A major constraint in implementing the census is the relatively low allocation of funds in the 
government budget. NIS has therefore to rely heavily on international donors for support. This 
issue is also linked to the low level of salary for civil servants. It is expected that civil servants 
will need to be provided honorarium or incentive payments for the census work to supplement 
their limited government salaries. Necessary provision has therefore been made in the budget 
proposal for the 2008 Census for payment of honorarium to the census staff. 

One anticipated risk is in the probable change of the census date due to national elections in 
2008. This can be faced or solved through transparent planning and periodic coordination 
meetings with the Ministry of Interior. 

XIII 



8. Budget Summary 

By component 

Census planning & preparation phase 

Census cartography & EA delineation 

Training of census enumerators & supervisors 

Census enumeration phase 

Data processing 

Analysis and dissemination of census results 

Meetings/workshops 

Study tours 

Equipment 

Census vehicles 

Operation and maintenance 

Miscellaneous 

Contingency 

Total: 

XIV 

Total budget US$ 

1,068,2 16 

297,000 

1,126,498 

1,741 ,816 

567,150 

96,600 

14,400 

50,000 

207,500 

486,000 

141 ,000 

60,300 

100,000 

5,956,480 



2008 General Population Census Plan of Cambodia 

1. Background 

1.1 Population Statistics in Cambodia 

The availability of population data in Cambodia has considerably improved since 1996 when the 
National Institute of Statistics (NIS) conducted a major Demographic Survey of the post-civil 
strife era. Organized as a prelude to the 1998 Census which was the first census since 1962, this 
survey yielded not only the much needed demographic data at that time, but also provided an 
opportunity for training the NIS staff in undertaking the mammoth task of population counting. 
This demographic survey was based on a national sample of about 20,000 households. Earlier in 
1994, a Socio-Economic Survey of Cambodia covering about 5,600 sample households provided 
data on population size and limited population characteristics. The village population database 
provided by UNT AC, which had, its own limitations, served as a baseline for these surveys. 

The holding of a census in 1998 marked the process of recovery of Cambodia to increasing 
stability and normalization and placed the country back on the demographic map of the world. 
All of those involved in planning, research and development, from policy makers and 
administrators to businesspersons and investors, benefited by the wealth of data produced by the 
census. Most of the results of the 1998 Census were released within about a year through printed 
reports and electronic media. The other notable achievements of the census were: 

Incorporation of population dynamics and demographic variables in all aspects of 
development planning. 
Release of population projections at National and Provincial levels 
Formulation of a National Population Policy for Cambodia 
Production of priority tables and socio-economic indicators used in policy and research 
Publication of analytical reports useful for sector planning 
National capacity building on large scale data collection, processing, analysis and 
dissemination. 
Creation of village databases 
Development of computerized geographical database for population data. 
Population database with WinR+ 

• Reclassification of urban areas in Cambodia based on a consistent set of criteria 
Development of Master Sample 
Administrative and Health Facility Mapping 

The 1998 Census together with the 2000 Cambodia Demographic and Health Survey (2000 
CDHS), the 2004 Cambodia Inter-censal Population Survey (2004 CIPS), and Cambodia Socio
Economic Surveys have contributed in a large measure to benchmarking important aspects of 
socio-economic conditions of the people of Cambodia. In the absence of a satisfactory civil 
registration system these sources provide fairly reliable data on levels, patterns and trends of 
fertility and mortality in the country. The set of population projections prepared on the basis of 
these sources facilitate informed decision-making. 

The available population data provide a picture of population size, structure and growth rates, 
along with estimates of fertility and mortality. The population characteristics of Cambodia, while 
being similar to those of some of the comparable developing countries, reflect distinctively the 
consequences of war and political instability in the recent past. The effects of high mortality and 



large scale out migration from the country during the Khmer Rouge period (1975-79) are 
revealed by very low sex ratios in the age groups 40-44 onwards. The largest cohort reported by 
the census is that those of ages 5 - 9 closely followed the cohort of ages 10-14. This may be 
attributed to a baby boom reported in the early 1980s after the Khmer Rouge era ended and an 
estimated high fertility in the following years. 

The 1998 Census counted a population of 11.4 million. The enumeration covered the entire 
inhabited geographical area with the exception of a few areas, inaccessible during the census due 
to security reasons. The refugee population who immigrated to Thailand at the time of the census 
was not included in the census as it was conducted on a de Jacto basis. The 2000 CDHS 
estimated the Total fertility Rate (TFR) for 1998 as 4 children per woman. This marked a 
substantial decline from 6 children and more per woman estimated for the 1980s.The direct 
estimate of TFR from the 2004 crps has revealed a further decline of TFR to 3.3. Infant and 
child mortality have shown declining trends after a period of erratic variation within a high level. 

According to the projections made, population of Cambodia will continue to grow rapidly in 
spite of the fertility decline. The rate of population growth during the second half of the present 
decade would be high with an average annual rate of 1.9 per cent. This is due to what is called 
population momentum that occurs when large cohorts of women born during a period of high 
fertility rates (1980-1995) reach reproductive age. By the end of the decade the country's 
population are estimated to be in the region of 15 million. 

1.2 Role of Statistics in Development Plans of Cambodia 

Cambodia is among the poorest countries of the world in large part due to a long period of unrest 
and social dislocation, which destroyed the existing economic and social structure. 
Approximately 36 per cent of Cambodia's population is living below the poverty line according 
to 1997 Socio-Economic Survey data. 

The Royal Government of Cambodia (RGC) is implementing overall reform programmes that 
are poverty oriented. Apart from a series of governance reforms that have been initiated, major 
programmes on economic and social infrastructure development are in progress. To guide the 
implementation or" the economic policy agenda of the Government, the Rectangular Strategy 
(RS) for Growth, Employment, Equity and Efficiency was been launched July 2004. 

In order to implement the development vision set out in the RS, Government and development 
partners have agreed to develop a single planning document, the National Strategic Development 
Plan (NSDP), for the period 2006-2010. The NSDP builds on the Cambodia Millennium 
Development Goals (CMDG), Socio-Economic Development Plan 2001-2005, National Poverty 
Reduction Strategy 2003-2005 (NPRS) and the Governance Action Plan (including the National 
Public Administration reform). 

A wide range of population and socio-economic statistics is very much needed for monitoring 
the development, making assessments, and guiding further pol icy formulation in respect of these 
reforms as well as CMDG, development partnership agreements, General Data Dissemination 
Standards (GODS) of the IMF, and other international statistical agreements 

1.3 Development of Statistical System in Cambodia 

The development of the statistical system in Cambodia has its roots in 1950 when the Statistics 
Department was established. There were several changes in its mandate and organization since 
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then. However, a revision of the statistical system in 1995 gave rise to a decentralized system of 
statistics produced by line Ministries that have their own statistical units, with greater planning 
and statistical analysis at the provincial level. The responsibility for collecting official statistics 
lies with the NIS, the statistical units and sections within planning bureaus in other departments 
and line ministries, and the statistical cells in the planning and statistical services in the 
provincial and district committees. 

A new Statistical Law came into force on March 14, 2005 that provides clear demarcation of 
responsibilities and relationships, essential for the smooth and efficient working of a 
decentralized statistical system. The Statistical law and the planned Sub-decrees will provide the 
necessary framework and encourage the integration of activities into a national statistical system. 
The Statistical Law provides the NIS, part of the Ministry of Planning, with a broader and in 
some cases more specific legal basis for its activities. In particular the NIS is vested with clear 
coordinating powers. In addition, a Statistics Advisory Council is being established to facilitate 
the Ministry of Planning in the development of the National Statistical System. 

One of the major weaknesses of the Cambodian official statistics however, is the paucity of 
necessary resources. Most of the data collection exercises like surveys and the population census 
continue to rely on external, donor funding. The proposed Statistics Master Plan (SMP) is 
expected to provide the long-term strategies and financing plan needed for organizing statistical 
activities. 

The United Nations Population Fund (UNFPA) provided primary support for the 1996 
Demographic Survey, the 1998 Census, and the 2004 CIPS. The Asian Development Bank 
(ADB) and the International Monetary Fund (IMF) have provided extensive support on capacity 
building and data collections for macro economic and industrial statistics. Training courses were 
conducted, and on-the job training given, on a variety of topics in economic statistics. The 
Cambodia Socio Economic Surveys of Cambodia were conducted in 1993/1994 and 1996 with 
ADB assistance, and in 1997, 1999, and in 2003/04 with UNDP and Sida funding and World 
Bank execution. Establishment surveys were carried out in 1993, 1995 and 2000 with support 
received from ADB. USAID, UNFPA, UNICEF, and DFID/ADB have financed rounds of the 
Cambodia Demographic and Health Survey in 2000 and 2005. 

The ADB, after a decade, discontinued its support in 2003. The collection of prices in five 
provinces for the CPI (Consumer Price Index) was started with assistance from ADB but NIS 
continued to collect these data. Training activities continued with IMF support. UNDP, the 
World Bank and SIDA have funded the 2003/2004 Cambodia Household Socio-Economic 
Survey, which includes an income and expenditure component. Several other donors have also 
supported the development of demographic and social statistics. Bilateral donors have also 
helped build capacity for economic and social sector statistics. 

UNFPA's support to the census emerges from the direct link of the census with Population and 
Development Strategy (PDS) Output of the new country program: "To -have enhanced national 
capacity to generate and utilize disaggregated data" through direct support to the census 
activities. 

The NIS implemented, with support from UNFPA, the 1998 Census. The census process and 
results were rated as a successful partnership in national capacity building and in producing high 
quality population data sets for planning. For the 1998 Census work, the NIS had to ensure the 
recruitment and training of thousands of data collectors in the field. The methodology for the 
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census and the questionnaire itself required substantial input from the managerial staff of the 
NIS and technical support. 

The ability to conduct such a complex task was an achievement in itself by the NIS. For 
example, no residence was previously numbered. Every building and household had to be 
carefully mapped out and covered by the field staff. Training, supervision of data collection, data 
validation, analysis and production of the report meant much invested time for the NIS team. 

The preliminary results of the census held in March 1998 were released with a brief analysis in 
the form of a report (September 1998). The report was based mainly on the field population 
totals by province, disaggregated by sex. The final results of the census, at the national and 
provincial level, were released in September 1999. It included an analysis of salient demographic 
and social aspects as revealed by the· census. This was followed by the production of several 
analytical census reports and data sets in CD-ROMs based on more than 50 statistical tables 
covering all priority areas recommended by the international statistical guidelines for census 
tabulation. The findings of the Post-Enumeration Survey (PES) confirmed the high quality of the 
fieldwork and the level of cooperation and response from the public at large in the census 
operations. 

The population projections made were extensively used by the Council of Ministers, Ministry of 
Planning and other line Ministries. The census reports were translated into Khmer for easy 
understanding by civil service officers and the public. Several dissemination workshops were 
held in Phnom Penh and in provincial townships with participants drawn from the user 
departments at central, provincial, and district and commune levels . NOOs and researchers also 
participated in some of these workshops. Apart from familiarizing the participants with the 
census results these dissemination workshops trained the participants in the utilization of census 
data available in census publications and CD-ROMs. The fact that the data from the census were 
adopted as official national statistics by all Ministries and departments of the ROG, NGOs, 
international agencies and researchers has given further credibility to it. 

In sum, the implementation of the census analysis and its dissemination resulted in strengthening 
the development planning process in Cambodia at various levels, and ensured that demographic 
concerns were taken into consideration within various sector plans and programmes. UNFPA 
support to the analysis and dissemination of census data initially, and to the 2000 CDHS and 
2004 CIPS data subsequently, is continuing. 

1.4. Civil Registration 

A civil registration system records the occurrence of the events of birth, death and marriage in 
accordance with the legal requirements of a country. Data on births and deaths obtained through 
the civil registration system can be used with population census data to prepare population 
estimates and projections for different areas of a country. 

In Cambodia there is no satisfactory system of civil registration to obtain data on fertility and 
mortality. The information now available on these aspects is based only on indirect estimates 
from the census and sample surveys like the CDHS. 

Recognizing the importance of accurate statistics for planning purposes, the Cambodia 
Government has, during the last few years made a commitment to birth registration and a 
functioning civil registration system. Civil registration is one of the four components of the 
Commune Council Development Project being implemented by the Government of Cambodia 
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with the support of the ADB. The project is aimed at building capacity of the elected local 
bodies - Commune and Sangkat Councils. 

RGC in the Ministry of Interior introduced a uniform civil registration system in 2002. A 
deadline was set by the Government that by the end of August 2005 all persons should be 
registered under the new registration system. The responsibility for registering births, deaths and 
marriages was assigned to the Commune Councils. However the target was not achieved due to 
lack of awareness among the population and other reasons. Only five percent was registered. 
Plan International Cambodia, an international NGO, is therefore supporting the Ministry of 
Interior in launching a mobile campaign to register 13 million people. As of now about 62 
percent of the population has been registered. The campaign will be continuing until December 
2005. UNICEF is also assisting the Ministry of Interior in the matter of child registrations. 

1.5 National Capacity 

There has been a continuous effort in national capacity building in the NIS. The technical 
assistance provided by UNFP A for the last census in 1998 contributed significantly to capacity 
building of national staff in undertaking census activities. The NIS has well qualified and 
experienced staff to carry out the census data collection. However, it is necessary to expose the 
national staff to latest developments in the fields of data processing, GIS and census analysis. 
Provision has therefore been made in the present proposal for external training/study tours in 
these areas. As capacity for census taking and data processing has been developed in the NIS, a 
resident census (CTA) on a long-term basis, as was done in the last census, does not appear 
necessary for the present census. A long-term data processing adviser may also not be required. 
Technical assistance by short-term consultants would however be necessary at some important 
stages of the operation as indicated separately. 

The planning, conducting and managing a major statistical exercise like the census will enhance 
the capabilities of professionals at the NIS in data collection, evaluation, data processing, 
tabulation, analysis and its dissemination. This accumulated experience will go a long way in 
further strengthening their capacity in conducting other statistical and demographic activities and 
will ensure wide dissemination and increased utilization of data. 

Out of a total staff of about 600 (including provincial level staff) at the NIS, approximately 50-
60 are statisticians. About half of these are economic statisticians, the other half socio
demographic statisticians. During the period 1993-2005 about 76 persons have been trained 
within overseas institutions and 156 staff members have attended workshops/meetings or 
undertaken study tours. In addition to this overseas training, the Training Unit within NIS has 
delivered a substantial amount of formal basic training. For instance, as part of the Second In
house Training Programme, 15 courses were delivered, on subjects such as the national 
statistical system, Excel , or English, The length of these courses varied from IS hours up to 96 
hours. The number of participants also ranged from 11 to 56. In August 2005 JICA started a 
project within the NIS called " Improving Official Statistics in Cambodia". The purpose of this 
proj ect is to improve the statistical capacity of the NIS staff, provincial statistical staff, and the 
statistical units of main line ministries. 

In the census office alone about 15 persons have been trained in subjects such as sampling, 
statistics, demography , census taking and analysis in institutions abroad during 1995-2001. 
Many in-service training courses have also been conducted with the assistance of UNFP A. It 
should be noted however, that some of the trained staff have since left the organization or moved 
to other departments. It is necessary to take steps to retain trained staff for census work. It is also 
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observed that some of the staff are not able to avail themselves of overseas training opportunities 
as they are not proficient in English, and find it difficult to interact with the external consultants. 
It is imperative that such staff are encouraged to attend English language training and as such 
modest provision has been made in the present budget for this activity. 

It is also observed that there has been strong improvement in the national capacity in 
demographic data collection, processing and dissemination. However, the level of capacity of 
staff in respect of data analysis and interpretation remains very low. An intensive in-house 
training program in data analysis seems to be a must in the near future. 

1.6 Census Establishment 

The Statistical Law specifies that an Establishment Census be taken at least every 10 years. The 
SMP has proposed the holding of the next census in the year 2007. The NIS is thinking to 
combining it with the house-listing operations of the 2008 census so as to be more cost effective. 
If this is to be implemented a separate plan has to be developed. 

2. Justification for the Census Plan 

Following the success in the creation of a valuable popUlation database as a result of the 1998 
Census, the ROC is committed to further building and strengthening the population database 
through the next census. There has been an increase in the demand of governmental agencies 
planners and researchers for reliable and updated demographic and social data in order to design 
monitor and review their plans and programs. 

The proposed 2008 Census represents the cornerstone of population statIstIcs within the 
Statistical Master Plan of Cambodia. It would update and provide a continuous series of reliable 
and comprehensive set of data on population size, composition and characteristics, which are 
essential for economic and social development. Censuses are to be taken at regular intervals, so 
as to have comparable information in a fixed sequence. A series of censuses makes it possible to 
appraise the past, accurately describe the present and estimate the future. 

The United Nations recommends that a national census be taken every ten years. The Statistics 
Law of Cambodia also lays down that population census, agricultural census and establishment 
census should be conducted at least once every ten years. Though the next commune elections 
and national elections are scheduled for 2007 and 2008 respectively, the census could still be 
held in the year 2008, as there will be a gap of about three to four months between the two 
operations. 

Based on the 1998 experience when a similar situation existed the preparations and the actual 
conduct of each of the operations could be carried out smoothly without detriment to each other 
by means of effective coordination and mutual consultations. The question of having a different 
census date beyond March 2008 will arise only if any particular administrative or political 
situation arises warranting such a shift in the census date. For the present it may be assumed that 
the next census can be held in March 2008. In particular the conducting of the second decennial 
census in 2008 in Cambodia becomes important due to the following reasons: 

1. The 2008 census would help in updating and comparing the population and other 
development indicators with reference to the census in 1998 that provided the benchmark 
data after a gap of more than three decades. It would also help to assess the trends and 
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patterns in fertility, mortality, n1igration and other demograp_hic and socio-economic 
variables over the last decade. 

2. It has been widely reported that since the year 1998, Cambodia has undergone significant 
changes in (i) the population structure and composition of population as indicated by the 
Cambodia Population Intercensal Survey, due to movement of population, and fertility and 
mortality levels (ii) number and quality of labor force (iii) literacy and educational levels 
(iv) number and type of buildings and housing units and (iv) the general socio-economic 
and living conditions of the people. 

3. The NSDP for the period 2006-2010 currently under preparation would help implement the 
development vision set out in the RS. It draws together CMDG, the Socio-Economic 
Development Plan 2001-2005, the National Poverty Reduction Strategy 2003-2005 
(NPRS) and the Governance Action Plan (including the National Public Administration 
Reform). The indicators for monitoring and assessing the NSDP would be greatly 
facilitated by the benchmark data to be obtained from the 2008 Census. 

4. The data obtained from the census are crucially needed by the RGC for integrating 
demographic factors into the overall development planning process. The line Ministries 
have expressed the need for data for sectoral planning as well. 

5. International agencies and development partners working in Cambodia have also expressed 
their requirement for the next census data for updating their respective programs and 
welfare schemes designed for the development of Cambodia. 

6. The analysis of population and housing data on a continuing basis will provide inputs for 
formulating appropriate population policies and various activities intended to improve the 
living conditions and quality of life of people. 

7. Small area statistics cannot be obtained from sample surveys and the census is the only 
source of such data that would go a long way in promoting development plans at the 
village level. The 2008 Census is therefore very essential to have up- to- date popUlation 
data at village and even at Enumeration Area levels. 

8. At the time of the 1998 Census the designation of places as urban and rural was based on 
only administrative criteria, which were somewhat unsatisfactory for planning for the 
needs of actual urban-rural populations. There was no functional classification of the urban 
areas . 

Recognizing the need for a proper classification of urban areas, that was consistent with 
Cambodian conditions, and optimum for planning purposes, a reclassification of urban 
areas has been done by NIS on a scientific basis using the 1998 Census data on population 
density, percentage of male employment in agriculture and total population size at the 
commune level. It is proposed to adopt the new urban classification for the 2008 Census 
and obtain fresh urban-rural population data for statistical purposes and urban planning. 

9. The RGC's commitment to the MDGs was firmly expressed with the adoption of the first 
country report CMDGR in 2003, and in the adoption of CMDGs as an overarching 
framework for the NSDP which is being currently formulated. With the commencement of 
NSDP implementation, there will be a need to put in place a monitoring system that will 
enable the tracking of achievements. In addition, such monitoring ought to include 
empirical and analytical exercises supporting policy making towards the attainment of Plan 
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objectives. Since the CMDGs largely define NSDP VISIOn, and 45 out of 66 NSDP 
monitoring indicators are drawn from CMDGs, Census 2008 will contribute toward ~. 

monitoring ofNSDP implementation as well as CMDGs. 

The advantage of measuring MDG indicators through a census is not because it provides 
somewhat accurate estimates, but because it provides a basis for sub- national geographic 
and administrative comparisons, which provide potentiality to highlight more deprived 
areas that need un-delayed interventions. Consequently, by measuring as many MDG 
indicators as possible through the census, more value is added to the census. 

Moreover, as the census provides the statistical frame for designing inter-census sample 
surveys, it facilitates proper monitoring through continuous measurement of various 
indicators through sample surveys with more frequency. 

As Cambodia is heading towards achieving the MDGs there is a need to derive from the 
census the development indicators, for monitoring implementation of development 
programmes in partnership with national agencies. 

There are many indicators that would be useful for monitoring MDGs that can be obtained 
from the census data. For example, in monitoring the goal to achieve universal primary 
education, the indicators that can be obtained from the census are: gross enrolment ratio in 
primary education, proportion of pupils starting grade 1 who reach grade 6, proportion of 
10-15 year olds completed primary education. 

Regarding the promotion of gender equality and empowering women which is another 
MDG, the census can provide t~1e following indicators: Ratio of girls to boys in primary, 
lower secondary and higher se~ondary gross enrolment, ratio of literate females to males 
among 15 to 24 years olds &f1d share of women in wage employment in the non agricultural 
sector. In respect of ~be goal to develop a global partnership for development, 
unemployment rate of 1 )-24 yeBr-olds obtained from the census can be useful. Moreover 
the population at all administrative levels, including small areas like enumeration areas, 
provided by the 2008 census could be used as denominators in the calculation of many 
indicators. 

Adequate gender-sensitive poverty assessments would be possible only with the sex
disaggregated information provided by the latest census. The popUlation and housing 
census does not have the potential to measure poverty through income directly . However, 
it has great potentials to measure "standards of living" through indexes synthesized through 
various data collected including housing characteristics, household and household member 
characteristics, and characteristics of heads of household. Synthesized indexes can be used 
individually and collectively to compare and classify households into groups that range 
from low level of living to high level of living. Such classification helps more in 
identifying areas, which have high proportions of households (population) in low living 
conditions. 

10. For security Reasons, the 1998 Census could not cover the following areas in the North 
West: (i) Whole district of Anlong Vaeng in Otdar Mean Chey province, Samlot in 
Battambang province and Veal Veang in Pursat province (ii) Ou Bei Choan village of Ou 
Chrov district in Banteay Mean Chey province. The 2008 Census will be planned to cover 
all areas without exception to have a complete enumeration of the population of Cambodia. 
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Moreover, thanks to several capacity building activities and progress of education in the last 
decade, it will be possible to get the services of better-qualified and trained staff to function 
as enumerators and supervisors in all areas. For example, in the commune development plan 
within the decentralized concept of planning supported by SElLA and UNICEF the 
technical group of the Ministry of Planning collects social data through village chiefs in all 
villages on an annual basis for the past four years to facilitate commune investment plans. 
The commune council members are trained to analyze and utilize them in commune level 
planning. This type of activity has created awareness among the provincial , district, 
commune level staff and village chiefs about the importance of data collection and use of 
data, and strengthened their data collection skills. This is bound to improve the quality of 
data to be collected in the 2008 census in which these staff would playa big role. 

11. The population projections for Cambodia available based on the 1998 Census, 2000 CDHS 
and 2004 CIPS have to be updated in the light of the next census. 

12. The Master sample frame provided by the 1998 Census has been used for 2000 CDHS and 
several other household surveys. There is a need for an updated Master Sample frame based 
on the 2008 census to carry out socio-economic household surveys and inter-censal 
population! demographic surveys. 

13. The conducting of a major statistical exercise like the census will further help in improving 
capabilities of professionals at the NIS. 

14. One of the aims of the census is the establishment of comprehensive population databases, 
which greatly expand the usability and enhance the dissemination of census data. The 2008 
census will help create updated population databases. 

3. Objectives 

3.1 Immediate Objectives 

a. By the end of November 2007 to have completed all essential preparatory activities 
for the 2008 Census. 

b. By the end of March 2008 to have conducted a national census of population. 

c. By the end of August 2008 to have released the preliminary census results. 

d. By the end of August 2009 to have completed the production of census tables. 

e. By the end of August 2010 to have analyzed, evaluated and disseminated the main 
census results. 

f. To promote wider utilization of census findings and contribute to integration of 
population data in the planning activities at various levels. 

g. To strengthen and augment the capabilities of the NIS to conduct their population 
activities through State of-the-art technology in data processing to establish a 
dynamic integrated population information system. 

h. To provide external and on-the-job training for professional staff ofNIS. 
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3.2 Long-term Objectives 

1. To further develop capability in NIS in producing continuous series of reliable and 
timely demographic data through popUlation censuses and surveys as well as in the 
processing, analysis, evaluation and dissemination of popUlation data sets required 
for policy formulation, development planning and administration. 

2. To strengthen national capacity building and enhance the capabilities of NIS in 
conducting periodic censuses and surveys. 

3. To create awareness between the public at large and senior level officials about the 
importance of high quality data for the various aspects of development. 

4. To develop and maintain a comprehensive national population database that can be a 
step toward establishing an integrated population information system. 

4. The Census Organization 

4.1 General 

From 1995 onwards a census office is functioning within NIS. It is located in a separate building 
in Phnom Penh. After the census fieldwork was completed, data processing, analysis and 
dissemination of data were undertaken by the census office. Apart from producing census tables, 
analytical reports and four CD-ROMs containing 1998 census data the census office of NIS 
promoted the availability, accessibility and utilization of population data in Cambodia (Project 
CMB/OllP04). Short-term consultants were provided by UNFPA for these tasks. The 
outstanding activities of the census office in the inter-censal period were the production of a 
revised urban classification for Cambodia in 2004, the Cambodia Inter-Censal Population 
Survey in 2004 (2004 CIPS) and the implementation of the Administrative and Health Facility 
Mapping Project. 

The census office has a core staff of about 27. For the 2008 census the following divisions have 
to be re-established with the available core staff supplemented by qualified staff from other 
departments ofNIS. All the divisions will function under the overall charge of Director General 
of Census (D.G). He will be assisted in his tasks by the planning and monitoring division, 
Deputy Directors ofNIS, Director of Census and Bureau Chiefs. 

4.2 AdministrativeIFinance Division 

Administrative, personnel, budgeting, house keeping, logistics and printing matters will be the 
responsibility of this division. The large number of enumerators, supervisors and other field staff 
will be recruited under its overall management. It will service to technical divisions in 
administrative work. It will also be responsible for census logistics management, which is very 
important in Cambodia, as there are areas not easily accessible for want of transport and roads. 

The division has to also manage printing of census forms and manuals on a large scale. It will 
have six staff members initially which will be suitably increased during census 2007-2008 . An 
approximate budget of $201,300 has been provided for this item. 

4.3 Planning and Monitoring Division 
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The main responsibility of this division will be to carry out the census fieldwork and allied 
activities like training and quality control. This division has to review constantly the census 
activities listed in the work plan and carefully monitor the census work. The activities to be 
covered by this division are: consult data users and stakeholders and develop census plan, 
finalize census questionnaires and instructions to enumerators and supervisors, conduct 
necessary pre-test and pilot census, co-ordinate with the data processing division regarding 
editing and coding instructions and tabulation plan, and coordinate with the analysis and 
research division in preparing analytical reports. This division will be the key division in 
implementing the census operations. It will function both as technical unit, and monitoring and 
coordinating division of census activities. It will work in close co-ordination with all the 
divisions. It will have senior and experienced steff. With six personnel at present, it will be 
expanded subsequently. 

4.4 Cartography Division 

The preparation of small area maps . is the basic mapping work involved in census taking. At 
present there is no qualified cartographer in this division. There is a separate room in the census 
office where the provincial and district maps, and topographical sheets are kept. The 1998 
Census EA maps and house-list and master sample records stored here were used for reference 
during inter-censal surveys and sampling. Barring three drawing tables and 
chairs, there is no cartographic equipment in the division. 

It has a Deputy Director and three staff member who have experience in mapping. It is necessary 
to train at least 10 staff as mapping assistants. It is advisable to have a cartographic mission in 
2006 to train the mappers in census mapping. At least two trained cartographers or draughtsmen 
could be taken on deputation from the Geography Department for the 2008 Census preparations. 
The cartographic division has to be strengthened with staff and equipment. 

4.5 Analysis and Research Division 

This division will analyze the census results for use by line Ministries, Government 
Departments, International Agencies, NGOs and researchers. Planning and evaluation of policies 
and programmes of Government can be organized with the help of census results. This division 
has four trained demographers who have experience in the analysis of 1998 census and 2004 
CIPS data. This division will be expanded in 2008. Till then the staff of this division will assist 
the planning and monitoring division in census work like designing the questionnaire, preparing 
enumerator and supervisor instruction manuals and training programmes. 

4.6 Data Processing Division 

This division works under a qualified data processing officer with a title of Deputy Director 
General of Census. The C v' ision also has a trained programmer who is assisted by four staff 
members. All of them had participated in the 1998 census data processing. Only two officers can 
do programming for tabulation. It is necessary to train in-house at least three more staff members 
in this regarL . 

This division has 30 PCS and 10 printers in working condition. Equipment has to be augmented 
for 2008 census data processing. The data processing division will be responsible for manual 
coding and editing of census questionnaires, data entry, computer editing and tabulation, and the 
generation of dissemination products like population database and maintenance of web site. 
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4.7 Regional and Field Offices 

The provincial planning offices will turn into census offices with the planning director at the 
head as provincial census officer (PCO). He/she will be assisted by a Deputy PCO. The PCO 
will be the nodal census officer in charge of the census operations in the province. The district, 
commune and village staff will be drafted for census work under his supervision. There will be a 
provincial census committee with province Governor as Chairperson to guide the PCO. 
Technical assistance will be provided through NIS staff that will be called Regional Officers and 
posted at an average rate of four per province. 

4.8 Data Users Service Center 

This center supported by UNFP A has been . functioning from 2002. It facilitates data users by 
supplying population data and providing NIS publications that included census, CDHS, Socio
Economic Survey and other studies conducted. There is a reference library that helps data users 
and NIS staff to refer to books and materials on economics, statistics, demography, census, data 
processing and computers and NIS publications. Special tables not originally published are also 
prepared and given to data users at a nominal cost. The census data are also available on the 
website. 

4.9 Fellowshipsl Study Tours 

Two short-term fellowships are proposed for GIS traInIng for two months in a traInIng 
institution in Japan or Thailand. Two more fellowships are provided in the budget for training 
in demographic statistics on a long term basis (one year) in reputed institutions in the countries 
of the region (e.g. India, Malaysia). A study tour may also be undertaken by five senior staff of 
the census office to the. National Statistical Office, Manila, Philippines or any other country in 
the region, which has conducted a census recently , to learn about census experiences. An 
approximate budget of $50,000 has been provided for this item. 

4.10 Equipment 

UNFPA had provided vehicles, PCs, printers, photocopy machines and others expendable and 
non-expendable equipment in connection with 1996 Demographic Survey (Project 
CMB/94/P02) and the 1998 Census (Project CMB/97/P02). This equipment is located in the 
census office. There is also equipment provided by other donors like UNDP, uNICEF, ADB, 
WB, IMF, SIDA and GTZ. A review made shows that only some of the equipment will be 
available for the next census as others are either not in good condition or will be needed for the 
activities of other departments of NIS. Taking into account the available equipment, the one 
which is to be procured for the 2008 Census is included in the budget proposals. 
An approximate budget of $693,300 has been provided for this item. 

5. Census Strategy and Activities 

5.1 Census Strategy 

The first critical step in census- taking is planning the census. The census consists of a series of 
distinct but closely connected activities from the preparatory phase through the enumeration till 
the final publication phase. It is very important that the activities take place in a proper sequence 
and at the appropriate time. To illustrate, unless the questionnaire is finalized arrangements 
cannot be made to obtain the required quantity of paper and to print the questionnaires well in 
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advance. If questionnaires and instruction manuals are not printed, training of staff cannot be 
undertaken. Even minor errors in planning the census can lead to serious problems, which could 
ultimately affect the quality of the census and its credibility. The importance of adequate 
planning, therefore, hardly needs emphasis. Meticulous planning of the census and its efficient 
implementation calls for skilful technical and administrative input. 

Gender perspective needs will be considered at all stages of the census particularly at the stage 
of questionnaire design and formulation. Aspects like female economic activity and work status, 
child labor especially among girls, social, demographic and economic characteristics of women 
will be given particular emphasis at all stages of census operations. Employment of female 
enumerators will also be encouraged. In planning the census full use will be made of the United 
Nations global and regional recommendations for the organization and conduct of a population 
census and the analysis, dissemination and utilization of the data. 

The enumeration is proposed to be undertaken during March 2008 for two weeks as this is 
considered to be a period of stability and low level of international and internal mobility, which 
would allow accurate estimates of population size and distribution. It will also exactly mark a 
ten-year interval after the first census in 1998. In planning the overall activities of the census, 
the following approaches will be adopted: 

1. Census Methodology: It is proposed to continue the canvasser method of census taking in 
2008 census also. House-to-house visits will be made by enumerators for enumeration of each 
individual in every household. For this purpose, each household will be identified in all 
buildings and structures. In each EA, the households will include normal, institutional and 
homeless household. The de facIo method will be adopted for census enumeration. 

The reference time for the census will be the census night (provisionally March 3, 2008). The 
number of usual members present, usual members absent, and visitors present in the household 
on census night will be collected. Detailed information on social, economic, cultural and 
demographic characteristics of usual members present and visitors will be recorded in the 
questionnaire. 

Building and household numbering and listing will precede the enumeration. This operation will 
take place for four days. For this, a separate form (Form A) will be used. Apart from serving as 
an inventory for buildings and households in the EA, this form will also furnish useful 
information on housing characteristics. 

The census enumeration (Form B) will be conducted for two weeks. The homeless population 
who will be identified during the house listing, will be enumerated on the census night itself. 
Special arrangements will also be made to enumerate the following groups of persons: persons in 
military barracks, inmates of penal institutions, those in hospitals or other such institutions, those 
staying in hotels and boarding houses, those living in boats, and nomads. 

2. Intensified Information and communication activities are needed throughout the various 
phases of the census to create awareness, ensure public cooperation and utilization of data. 

3. Systems to reduce the level of non-response will be created by adopting well-defined 
procedures for callbacks. 

4. Quality control measures will be adopted at various stages of the census, especially at data 
collection stage, to ensure accuracy. 
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5. Data processing will be completed using state-of the-art technology (micro computer 
hardware and software) to carry out data entry and analysis. 

6. Apart from evaluation of various stages of the process, the outcome of the census will be 
evaluated with regard to contents and coverage. This will include a post enumeration survey 
and in-depth evaluation of the findings. 

The census activities can be grouped into the following three phases: 

5.2 Planning and Preparatory Phase 

With the existence of an on-going and fully operational census office within NIS, equipped with 
key staff at different levels who had participated in the last census, the commencement of 
planning and preparatory phase for the census may not require any special effort or lead time. 
However, all the preparatory steps have to be accomplished systematically according to the 
work-plan for a smooth implementation of the various census activities. As an ancillary to the 
work-plan a census calendar may also be prepared showing the activities and sub-activities with 
all details in their sequence according to dates. 

Besides following the stipulations of the Statistical Law and establishing the organization 
structure for the census (Annex 3) the main activities of this phase will be concerned with 
overall planning, cartography, questionnaire design, pretest, pilot census, publicity campaign, 
data processing plans, analysis, dissemination and utilization plans. The details of these activities 
are given below: 

1. In accordance with Article 7 of the Statistics Law the date of the population census has to 
be specified in a Sub-decree. 

2. The organizational structure of the census office has to be finalized by recruiting all 
required staff and establishing working relationship with other sections of the NIS. As 
the census office in NIS is already functioning, this process would be smoothly and 
quickly implemented. 

3. To coordinate and give direction to NIS in the census operations the following 
committees have to be constituted as was done in the 1998 Census: The National Census 
Committee, Census Technical Committee, Provincial Census Committees, and the 
National Steering Committee for Census Information and Education Campaign. 

4. Census is a huge and time-bound operation involving thousands of workers at all levels. 
It is necessary in the interest of census work to suspend temporarily all other data 
collection activities at least six months before the census date. 

5. It is essential to freeze changes in the boundaries of all administrative areas from 
Province down to village level. This will help organize census work and presentation of 
population data for administrative units. 

6. The SMP has to incorporate suitable instructions to achieve (4) and (5) above. 

14 



7. A series of workshops/seminars/meetings will be organized to discuss census planning, 
tabulation, data analysis, dissemination and utilization. These activities will have to be 
organized at the appropriate time as per work plan and follow-up maintained. 

8. As there is no cartography division with qualified cartographers in the census office it is 
necessary to review and evaluate the current situation of the cartographic activities and 
take suitable steps for the preparation of census maps. (See section on census cartography 
for more details) 

9. To develop census questionnaires based on user's requirements, past experience and UN 
recommendations to ensure compatibility. A draft list of proposed topics would be 
discussed with potential users. 

10. To develop quality control checks and training materials that can improve the accuracy 
of collected data. 

11 . To finalize data processing plans and procuring equipment and software. In the last 
census the data processing staff of the census office had successfully accomplished the 
following stages of census data processing: office editing, office coding, data entry, 
computer editing and tabulation. A special coding and editing manual was prepared in 
advance, which included all possible checks and controls that could be applied to census 
data. With this experience of the last census NIS will be able to implement data 
processing activities for the 2008 Census efficiently. 

12. To conduct census tests (Pretest and Pilot census): 

(i) Pre-test of Census Questionnaires 
The draft questionnaire has to be pre-tested in a few selected EAs with a view to 
testing the suitability of intended census questions, including their formulation 
and instructions to enumerators, and the suitability of the questionnaire design. 
This is necessary as the 2008 Census may include some new questions or have 
some old questions with some changes. 

(ii) Pilot Census 
This is a comprehensive test of all census procedures. This has to be undertaken 
in one or two communes in March 2007, exactly one year before the proposed 
census date. This is a final test for testing the enumeration, processing and 
dissemination systems, and the interface between them, so as to resolve any 
outstanding issues. 

13. Tabulation Plan: A tabulation plan will be designed so as to generate specified tables of 
the following categories: general population tables, economic tables, social and cultural 
tables (including literacy and education), migration tables, fertility and mortality tables, 
household amenities tables and housing tables. The tabulation plan, prepared after 
consultations with users will be approved by the NCC. 

14. To carry out census advocacy and publicity through a census information and education 
campaign. This is necessary for creating public awareness about the census and ensuring 
cooperation of each and every one with the enumerators. A comprehensive and intensive 
census information and education campaign was carried out in the last census as a 
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separate project executed by UNESCO. According to an evaluation made it was 
successful in that the public was well informed about the census and this resulted in their 
wholehearted cooperation with the enumerators. It was also found that the village chiefs 
played an important role in sensitizing the village public about the census. 

For the 2008 Census the publicity campaign can be carried out by NIS and the provincial 
officers with the help of their staff and through the print and electronic media. The people of 
Cambodia are now generally familiar with population census and others data collection 
activities. 

Publicity for the census, which is in fact public information and education campaign, may 
commence in June 2007 by newspaper advertisements, sensitization of community leaders and 
others through meetings, symposia and workshops. It may be intensified step by step through 
various publicity measures to ensure positive response and full participation of the society and 
the public in the census. Publicity will reach its peak during the population count phase. 
Broadly census publicity measure or communication strategy involves the following: 
• Publicity material: Short sessions and sketches on TV and radio; pamphlets and 

leaflets, posters, placards, stickers, census enumerator's T-shirt and cap with the 
census logo, announcements in the newspapers etc. 

• The media: The Khmer newspapers, radio and TV would be involved in this campaign. 
• Face to face contacts: a series of meetings would be held in the different places educational 

institutions and communities to explain the importance of the census and urge people to 
cooperate in all its phases. These visits would be very L!seful in answering many questions 
and clarifYing several issues that might be raised. 

• Census dramas and folk music would be organized in all areas before and after each census 
phase. 

• Press conferences and meetings with representatives of the :'l1edia would take place. 
An approximate budget of $1 ,068,216 has been provided for this item. 

5.2.1 Census Cartography 

Census is required to produce popUlation data in respect of each administrative area in the 
country, province, district, commune and village. To achieve this, the boundaries of 
administrative divisions are integrated in the census area frame at the stage of cartographic 
preparations in a manner that facilitates aggregation of Enumeration Areas (EAs) to generate 
data for any required system of geographical divisions! specific statistical areas. An EA normally 
consists of 500 persons or about 100 households and has definite boundaries. In effect, this is an 
operational unit for enumeration. The entire country will completely be covered by a network of 
EAs. 

Enumeration Areas are delineated with identifiable boundaries, which do not overlap. They do 
not cut across boundaries of administrative units. For example one EA cannot spread over two 
villages. However one village may have more than on EA. Each EA will be given a code. An EA 
can be distinctly identified when combined with codes of administrative areas in which it is 
located. The EA map should indicate clearly its boundaries, include notable landmarks as guides 
to identify different parts of the EA. Standardized symbols should be used for clear 
understanding and the map should be of such a scale that it will be easy to handle. 

The Geographic Department in the Council of Ministers has developed a geographic base 
digitizing the existing 1 :500,000 topographic maps and colleting geo-referenced information on 
commune and district boundaries from the field using GPS receiver sets. Unlike in 1998 Census 
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time commune boundaries have been identified in all provinces and digitized. The database can 
be used to produce maps of provinces, districts and communes showing locations of villages and 
other topographic information. 

Following maps/ documents are available with the census office at present: 

1. A3 size provincial and district maps of Cambodia. 
2. Wall size map of Cambodia at a scale 1 :500,000. 
3. Complete set of 1 :50,000 topographical sheets (approx. 295 sheets cover 

Cambodia). 
4. Sketches of Village and EAmap Pre and Post census. 
5. Document about aerial photography from FINMAP. Aerial Photograph for a 

portion of Cambodia given by FINMAP as sample. Scale 1:10,000. 
6. Complete set of Phnom Penh and adjoining areas at scale 1: 1 0,000. 
7. Document regarding "Gazetteer of Cambodian villages". 

In a recent exercise on health facility mapping the census office has used GPS receivers to locate 
health facilities in communes. It also has maps of communes with approximate village 
boundaries drawn by village chief. These maps have been certified by commune chief. 

In the 1998 census sketch maps of villages and EAs were prepared. For the 2008 census it would 
be useful if village locations and other places/features were plotted at their actual locations by 
using GPS. This will also bring in the degree of precision and accuracy in the base maps needed 
for computerized mapping and GIS applications. 

This task could not be undertaken by NIS for the 1998 census, though recommended by a 
cartographic consultant in 1996, for want of time and funds . For the 2008 census this exercise 
could be taken up with the advice of a short-term cartographic consultant. This should be 
feasible as the census office staff are already familiar with the use of GPS receiver sets to record 
the values of spherical! grid coordinates of any point or location. However necessary equipment 
like GPS receiver sets and others for office and field mapping may have to be procured. 
An approximate budget of$297,000 has been provided for this item. 

5.3. Enumeration Phase 

5.3.1 Census Hierarchy: 

The Director General of the Census, who is the Director of NIS under the Ministry of Planning, 
will be implementing the census. He is responsible for conducting the census in the country. He 
will be assisted in this task by three Deputy Director Generals and one Director of Census. All of 
them are well-trained statisticians. One of them has specialized in data processing. All have 
experience of the 1998 census. The Province Planning Office Director or Province Census 
Officer (PCO), assisted by Deputy Director/ Bureau Chief, will be responsible for the census in 
his/her province. The District Planning Officer and the commune chief will be responsible for 
the census in their areas. The PCO will be assisted on technical issues by four Regional Officers 
each on an average, deputed from NIS. 

5.3.2 Enumerators and Supervisors: 

One enumerator will normally enumerate each EA. One supervisor will be responsible for the 
work of 4 enumerators. Supervisors will be drawn from government officials and teachers. A 
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bulk of the supervisors may be drafted from the province and district planning offices. The 
enumerators will be mostly teachers. It has been found from experience of the last census that 
teachers are good in data collection. Further, they are well known in their own areas where they 
will work for the census as enumerators. This helps in getting the co-operation of the public in 
the census. The staff will be screened before appointment and only good workers will be 
recruited. An approximate budget of$1,741,816 has been provided for this item. 

5.3.3 Quality Control 

Quality control and monitoring techniques will be introduced to control the quality of the 
enumeration. Supervisors will be required to enumerate households independently, match them 
with the enumerator's records, furnish the results of matching in a separate form and take steps 
to guide the enumerators. 

5.3.4 Collection of Schedules 

The blank forms and other records for enumeration, the enumerator and superVIsor kits 
contammg stationery, and stickers for building numbering will be given to the 
enumerators/supervisors during the training classes by the Province Director or his nominated 
staff. After enumeration, the filled-in forms will be collected by the supervisors concerned and 
handed over to the Province Director. The Province Director will check the forms received to 
ensure that all the EAs are accounted for. He will pack them suitably and dispatch them to NIS 
with proper escort. 

5.3.5 Personnel 

The appointments of enumerators and supervisors will be made by the Province Directors in 
consultation with the Planning and Monitoring Division of the census office at NIS. The latter 
will address the Education Ministry in time to obtain the services of teachers for census work. 
It is expected that 31,707 enumerators (including reserves) and 8,000 supervisors have to be 
appointed. In some enumeration areas where ethnic groups live, it may be necessary to appoint 
translators, as the people may not understand Khmer. It is estimated the 250 translators may be 
required . 

The Regional Officers, the Director and Deputy Director/ Bureau Chief in each of the 24 
Provinces, the district statistical officer and the commune chiefs will serve as supervising 
officers, in that order, in their respective areas. Village chiefs will provide assistance at the 
village level. There will be overall supervision of the census operations by D.G, Deputy D.G, 
and Director of Census. They will tour intensely in provinces during the census time. 

5.3.6 Training 

The efficiency of field workers and the quality of collected data will heavily depend on the 
training programmes for various census activities, especially fieldwork . The training programme 
will be structured at four different levels: 

1. First level training: Senior officers of MoP, Regional Officers and Trainers of trainers 
will be trained first. Their total number will be about 120. The training class will be 
conducted in three groups. The senior officers numbering about 20 will be the overall 
supervising officers who will undertake intensive tour of the different provinces during 
the census operations to ensure that the census operations are implemented satisfactorily. 
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Of the remaining 100 selected staff members 50 will function as trainers of "trainers of 
field staff'. All the 100 including the first 50 will function as Regional Officers, 
technically assisting the PCOs at an average rate of about four per province (this will 
vary depending on the size of the province). This training will be given well in advance 
in February 2007. There will be refresher training for these officers before the census. 

2. Second Level training: Province Planning Directors who will be called Province Census 
Officers (PC Os) and Deputy Planning Directors will be trained at NIS in February 2007. 
There will be about 50 officers to be trained at this stage. Refresher training will be held 
for these officers before the census. 

3. Third Level Training of Trainers of Field Staff: At each Province Census Office training 
will be imparted to Trainers of field staff (i.e. enumerators and supervisors). It is 
expected that in all about 500 Trainers of field staff will be trained at an average of about 
20 per province (this will vary depending on the size of the province). These trainers of 
field staff will be selected from among the primary/secondary schoolteachers in the 
province. They will be trained thoroughly on census procedures by the trainers from NIS. 
This training wiil take place in February, 2008. 

4. Fourth Level Training of Enumerators and Supervisors: This training also will be 
decentralized and conducted in selected venues in districts in February 2008. It is 
expected that in all about 40,000 field staff (including reserve staff) will be trained in 
about 1,000 training sessions in 500 training centers by the 500 Trainers of field staff. 
Each Trainer will handle two sessions, each for duration of seven days. Roughly there 
will be about 40 enumerators/supervisors in each session. This training may take place 
during Feb 10 t023, 2008. 

For the training programs it might be essential to use electronic media and prepare videotapes. 
This will ensure uniformity of training, and standardization of concepts and definitions that may 
result in unified data collection methodology. Support materials for training would include 
control forms, updated maps, questionnaires, and supervisor and enumerator manuals. The 
training programs and the actual enumeration will be intensely supervised by higher officers. 
An approximate budget of $1,126,498 has been provided for this item. 

5.4 Post-Enumeration Phase 

The main activities of this phase will include a Post Enumeration Survey to evaluate the 
coverage.and content errors in the census, release of preliminary census results, data processing, 
tabulation, analysis of main results and report writing. Moreover in-depth analysis and 
evaluation of census findings will be conducted. 

5.4.1 Management of Records 

Record management is an important aspect of census operation. Once the enumeration records 
have been received in the NIS, they will be properly indexed and stored in the record room. The 
record room has shelves, which are in good condition. Some more shelves may have to be 
purchased. A central record register will be maintained to show movement of records. Entries 
will be made in the register when records are issued or received. It will be under the charge of a 
responsible person of the Data Processing Division. 

5.4.2 Data Processing 

In preparation for the data processing plans, both office coding and editing procedures, manual 
and computer edit specification should have already been prepared by the Data Processing 
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Division. Preliminary plans, however, are based with a view to completing data processing 
activities within about a year according to the following plan: 

1. A total of 100 office-editors/coders will be engaged in the process to be completed In 

about nine months. 

2. Data entry will be completed in about nine months on the basis of two shifts, each of about 
50 data entry operators (keyers). 

3. Verification will cover around 10% of all household questionnaires. 

4. Tabulation will be completed within two to three months after the completion of data
entry. 

For data entry CSPro software will be used. CONCOR of IMPS programme will be adopted for 
data cleaning. Tabulation will be done using CENTS of IMPS. The staff of the data processing 
division have sufficient training and experience in using these software. Short-term 
consultancies may be required to review each stage of data processing. An approximate budget 
of $567,150 has been provided for this item. 

S.4.3 Analysis and Dissemination 

A popular general report incorporating the major findings of the census at national and 
provincial levels and containing a preliminary analysis of the data may be released soon after the 
census results are available. The demographic analysis will commence once the national and 
provincial tables are ready. Analysis workshops to make in-depth analysis of each of the 
following topics may be held: fertility and mortality , nuptiality, labor force and unemployment, 
migration, housing and housing conditions, women and men in Cambodia, literacy and 
education, population projections, and census thematic atlas. These topics are not exhaustive and 
more topics could also be included depending on the data collected through the census 
questionnaire. Each workshop will have as participants, subject matter specialists from the NIS 
and the Ministries/ Departments concerned. 

I. 

Technical assistance ofa consultant, national or international , may be provided to run each of the 
workshops. Report on each topic could' be written after the analysis is made in the workshop. 
The reports may be written in English and Khmer. Staff of the analysis and research division of 
the census office who have experience in data analysis may be encouraged to write the reports. 

Preliminary and selected tabulation will be released through special media programs and a series 
of workshops and seminars for various census users. Besides discussion of the census report , the 
recommendations of various meetings will identify priorities for in-depth studies and topical 
analysis. This process would be enlarged to include key staff from the line Ministries and other 
institutions. A detailed dissemination and utilization plan, at various levels, should also be 
formulated and implemented to ensure census data produced at great cost are fully utili zed. 

The 1998 Census data were widely disseminated through published reports, CD-ROM , seminars 
and workshops. A characteristic feature of the dissemination program was conducting training at 
district and commune level in the utilization of demographic data. 

The dissemination tool of CAMINFO was generally used to disseminate the demographic and 
statistical data drawn not only from the census but also from 2000 CDHS, 2004 ClPS, CSES and 

20 



other surveys. Such procedures may be evolved in the 2008 Census also~ Increased use of email 
and website may be made for data dissemination. 

5.4.4 Post-Enumeration Survey 

A Post-Enumeration Survey (PES) will be conducted immediately after the census to evaluate 
the census results. It will be conducted in selected EAs. The main objective of the PES is to 
estimate the coverage and contents errors in the census. The PES will be implemented in three 
distinct stages of operation as mentioned below: 

1. Listing and enumeration of persons in all households in the selected EA. 
2. Desk matching of particulars collected during listing with those contained in the 

corresponding census schedule. 
3. Field reconciliation of particulars of individuals not matched. 

The PES will be independent of the main census. Special forms will be used for the survey. 
Enumerators and supervisors will be specially trained in all the PES operations. The sample for 
the PES (about 100 EAs) will be selected in advance and the particulars of the selected EAs for 
the PES will be made known only at the time of taking up the PES. 

5.5 Census Activities 

The work plan describing the activities is presented at Annex 1. The Budget proposal, along with 
description and justification, is given at Annex 2. 

6. Monitoring, evaluation and quality assurance 

Follow-up, monitoring and periodic substantive evaluation procedures have been built in within 
the planned activities and accordingly are considered an integral part of the overall work plan at 
various levels. Specifically, this process will be carried out according to a time- table through 
the following means: 

Periodic progress reports that may be prescribed by donors in their agreements will be prepared 
by the NIS to outline the progress in the implementation of the census activities. This will be 
consolidating the progress in implementing the objectives of the census according to the work 
·plan. 

In addition, the implementation of the census plan will be monitored and evaluated through the 
proposed structure for its management and the specified instruments for effective 
implementation of planned activities. These include: 

a. The National Census Committee, the Census Technical Committee, the Provincial Census 
Committee and the Steering Committee for Census Education and Information Campaign will 
hold regular meetings and periodically monitor the progress of census work. 

b. Evaluation components will be introduced to all relevant activities to provide feedback and 
allow corrective measures. A quality assurance team would be established alongside the census 
implementation processes. The primary objective is to have continuous and systematic quality 
assurance checks throughout all stages of census implementation and to report independently to 
the Director General of Census to ensure that scientific and international standards are being 
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complied with. Members of this team would be qualified and among the best of census staff who 
are committed professionals. 

c. Consultants, who will be providing technical backstopping to the census at key stages, can 
contribute to the activities aiming to monitor the progress at various levels. 

d. The Executive Committee consisting of donors and NIS representatives would hold periodic 
meetings to review census activities and suggest measures for improvement. 

Moreover, NIS will be following the usual procedures for monitoring and evaluation of the 
activities. These include preparation of Annual Reports, Annual Review, Mid-Term Review, 
Quarterly Certificate of Expenditure, and terminal report. 

An approximate budget of$14,400 has been provided for this item. 

7. Related Activities 

The 2008 census activities will be closely coordinated with other on-going projects ofNIS. The 
large surveys like CSES provide the basis for most of the economic social and demographic 
information available. The training components of these activities have developed the skills and 
capacity ofNIS . Ministry of planning is the principal agency responsible for coordinating efforts 
in monitoring the National Poverty Reduction Strategy. 

As mentioned earlier in this document social data are collected in all villages annually for 
Commune development plans by the Ministry of Planning supported by SElLA and UNICEF. 

Close collaboration will be maintained by the census office with these and other projects for the 
successful conduct of the 2008 census. It is also necessary for census office to be in close touch 
with the Ministry of Interior regarding elections so as to ensure smooth progress of census work 
without any overlapping of date or other logistic arrangements. There is a needed for improved 
consultation and agreement with other stake holders on census tabulation and analysis and in the 
production of socio-demographic indicators 

8. Institutional Framework 

The NIS will be responsible for the execution of the census activities . This will capitalize on the 
ability of NIS built during tM last decade, to create a viable environment and to consolidate 
national resources for successfully undertaking several statistical tasks . 

The structure is mainly responsive to specified tasks ofNIS, flexible, and at the same time allow 
for vertical and horizontal inter links to respond to the scale and content of various statistical 
exercises. Quality control and public relations are also given due attention. 

Overall, the current structure of the NIS and its substantive activities confirm its ability to 
establish an up-to-date, efficient and reliable national statistical system, based on sound 
scientific methodologies. It also enjoys a high-level of credibility. 

The proposed census activities, however, are cutting across the functions of various Departments 
of NIS and at the same time interacts with the activities of line-ministries/institutions. 
Accordingly, the proposed structure for implementation should be consistent with the immediate 
objectives, flexible and allow for proactive relationships with all partners. NIS will be 
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responsible for implementation of the specified actIvItIes through effective coordination, 
consolidation of required resources and accountability. 

The overall responsibility for overseeing the implementation of the census activities is to be 
shouldered by the DO. Consultants on census, data processing, cartography and census analysis 
could provide technical back stopping to the NIS at appropriate stages of the census operations 
as indicated in the work plan. The consultants may be drawn from development partner agencies. 

The success of the proposed institutional framework for the census activities will also be 
enhanced through serious collaboration from the staff of various NIS departments who will be 
participating in the different task forces as well as contributing to the user/producer dialogue. 
Technical assistance will be provided by international and national consultants. 

The obvious inter-dependency and successive nature of the census activities requires timely 
implementation of the work plan. This emphasizes the need for effective follow-up, monitoring 
and regular assessment of the progress of the census activities. To this end, the National 
Committee and the Census Technical Committee have to regularly meet to assess the progress in 
achieving the established work plan, review future plans and identify constraints or other 
problems that need to be tackled. 

9. Advance Preparations and Obligations 

The experience of NIS in conducting several surveys and the 1998 Census would prove very 
useful in conducting the census. This has already been referred to in appropriate sections in this 
document. Preliminary plan for the census is already receiving necessary attention by the census 
office ofNIS in consultation with other departments concerned. 

10. Government Follow-up Action 

The ROC is keen on implementing the census in 2008 for reasons explained earlier in this 
document and for continuing the efforts to build the nation on solid grounds. However, due to 
financial constraints ROC is seeking donor assistance to cover the overall cost of the census. 
Within the context of the Master Plan the NIS has considerably developed national capacity to 
implement statistical activities and is in the process of developing it further. 

1l. Constraints 
1. A major constraint in implementing the census is a relatively low allocation of funds in the 
government budget. NIS has therefore to rely heavily on the goodwill of international donors in 
supporting this programme. This issue is also bound up with the low level of salary of civil 
servants. They have to be provided honorarium or incentive payments for the census work to 
supplement their low salary. Necessary provision has therefore been made in the budget proposal 
for the 2008 Census for payment of honorarium to the census staff. 

2. Some of the key staff and qualified staff are potentially mobile because of their skills and 
experience and also because of poor salary. Steps have to be taken to retain such staff in the 
census office. 

3. There may be plans to change jurisdictions of administrative areas before the census. These 
plans should be temporarily suspended during 2007-2008 till the completion of the census to 
enable organizing the census in province, district , commune and village without changing again 
and again. Moreover the 2008 census will present data for administrative areas as at the time of 
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the census and it is necessary that they should be stable during the planning and implementation 
stages of the census. 

4. It is necessary in the interest of census work to suspend temporarily all other data collection 
activities at least six months before the census date. 

5. Printing of the large volume of census schedules and distributing them to field staff on time is 
very crucial in the census operation. This can be ensured only if planned properly well in 
advance. 

6. If the Establishment census is combined with the house-listing operations of the 2008 census, 
a separate plan has to be developed without which such a combination of activities may 
jeopardize both the operations. 

7. There are certain constraints in census cartography, data processing and analysis. In the 
cartography division there is no qualified cartographer at present. It is necessary to train about 10 
staff as mapping assistants. At least two trained cartographers could be taken on deputation for 
three years from the Geography Department for the 2008 Census preparations. Villages are not 
digitized. It would be useful to plot village location, boundary and other features with GPS 
receivers, for computerized mapping and GIS application. The village boundary, however is 
approximate, but may be digitized for statistical and planning purposes with necessary 
permission from the Government. It is advisable to have a cartographic mission in 2006 to train 
the mappers in census mapping. The cartographic division has to be strengthened with staff and 
equipment on his/her advice. 

Data processing division has suitable staff for data entry, editing and coding. But there are only 
two staff members who can do programming for tabulation. It is necessary to train in-house at 
least three more staff members in this area. 

Though the staff of the Analysis and Research division have been trained in the past in data 
analysis still there is a need to improve their skills. Analysis workshops conducted by experts 
can be useful in this connection. There is a need to improve knowledge of Engl ish language for 
majority of staff to interact closely with external consultants and write reports. 

12. Future Assistance 

In-depth analysis of census results and dissemination at national and local levels to promote and 
strengthen utilization of data for development of RGC may require further assistance. 

13. Risks 

One anticipated risk is in the change of the actual census date due to national elections in 2008. 
Preparations including the printing of census questionnaires, appointment and training of field 
staff, should mitigate unfavorable circumstances if the census is postponed. Nonetheless there 
may be several problems including wastage of resources. 
Unforeseen demands on the NIS by donors or by the Government may hamper scheduled census 
activities. All these risks can be faced or solved through transparent planning and periodic 
coordination meetings with the Ministry of Interior. 
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2008 General Population Census of Cambodia 
Annex 1 

Work Plan 

Objectivel Activity Place 
Starting 

Ditration Output 
date 

January to December 2006 

Prepare Calendar of Census activities NIS Jan. 2006 1 month Census calandar prepared 

Issuance of Sub-Decree on organization NIS Jan. 2006 5 months Sub-decree issued 
of 2008 Population Census 

Appointment/Posting of staff in the NIS Jan . 2006 1 month Administrative, Planning and 
census office ofNIS Monitoring, Mapping and 

Data Processing Divisions in 
20sition 

Collection! Study of reference materials , NIS Jan . 2006 2 months All relevant reference 
1998 census instructions and manuals. materials collected and 

arranged! studied by each 
division. 

Updating and finalization of village NTS Jan. 2006 10 Census frame updated 
database (census frame) for census months 
planning 

Formation of National Census NIS Jan . 2006 2 weeks NCC established 
Committee (NCC) 

First Mission of Census Consultant and Feb. 2006 
First Mission of Cartography Consultant 

NCC meeting NIS Feb. 2006 1 day General review of census 
administrative issues. 

.. , Subsequent meeting dates 
will be fixed by NCC 

Appointment of Census Technical NIS Feb. 2006 2 months CTC formed 
Committee (CTC) 

CTC meeting NTS Feb. 2006 1 day General review of census 
technical issues. Subsequent 
meeting dates will be fixed 
byCTC 

Recruit 30 mapping staff for the Census NIS Feb. 2006 2 weeks Mapping staff appointed 

Obtain required authentic maps of NIS Feb. 2006 1 month An up-to-date set of 
Province, District and Commune from administrative maps 
the Geography Department obtained. 

Meeting with Geographic Department NISI Feb. 2006 1 day Equipment and census 
about cartographic equipment and Geog. mapping plan finalised 
census mapping plan Dept. 

Procurement of necessary cartographic NIS Feb. 2006 1 week Cartographic equipment 
equipment installed 
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-

Objective/Activity Place 
Starting 

Duration Output 
date 

-

Training of mapping staff on NIS Feb. 2006 1 weeks 30 mapping staff trained 
fi eldworkldigitisation (both theoretical 
and practical training) 

Digitisation of village boundaries on NIS Feb. 2006 3 months Digitised village boundaries 
digitised commune maps in office ready for field verification 

Procurement ofPCs, Printer, Copies NIS Feb. 2006 I month DP equipment procured and 
Machine and other essential equipment installed. 

Mapping Fieldwork Provi March. 3 months Village locations plotted with 
nce 2006 GPS 

Draft Census Questionnaires NIS Feb. 2006 2 months Census questionnaires drafted 

Draft Census Manuals NIS March. 2 months Instruction manuals drafted 
2006 

First pre-test of census questionnaires in NIS/ May-06 10 days First pre-test report 
7 rural and 3 urban EAs with NIS staff Provi 

nce 
Second Mission of Cartography June. 
Consultant 2006 

Stakeholders/data users workshop to NIS June. 2 days First draft of census 
discuss census questionnaires, manuals 2006 documents finalised 
and methodology 

Second Pre-test in 7 rural and 3 urban NIS/ July. 10 days Second pre-test report 
EAs with teachers as Prcivi 2006 
enumerators/supervisors, after training nce 

First Mission of Data Processing Nov. 
Consultant and Second Mission of 2006 
Census Consultant 

Evaluation of pre-test results and NIS Nov. I month Census questionnaires/ 
revision of draft census questionnaire 2006 manuals revised. 
and enumeration manuals. 

Workshop to Review list of Villages NTS Dec. 3 days List of village finalised by 
2006 province/district 

January to December 2007 

Preparation of editing/coding NIS Jan. 2007 1 month Editing/Coding instructions 
instructions and procedures and procedures prepared. 

Appointment of Provincial Census NIS Feb. 2007 2 months PCC appointed 
Committee (PCC) 

Appointment/selection of ROS (100) NIS Feb. 2007 I week ROS and TOTs selected 
and TOTs (50) 

Training of Senior Officers of MoP, NIS Feb. 2007 I week All officials trained by DG/ 
Regional Officers, TOTs Dy.DG 

Training of PCOs and DPCOs NIS Feb. 2007 1 week PCOs and DPCOs trained by 
DG/ Dy. DG 
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Ob j ective/ Activity Place 
Starting 

Duration Output 
date 

Con'duct pilot census in select 20 EAs NIS/ March, I month Pilot census report 
after training field staff Prov 2007 

Second Mission of Data Processing April. 
Consultant, Third Mission of Census 2007 
Consultant and Third Mission of 
Cartography Consultant. 

Delineation ofEAs Provi April. 6 months EAs delineated with the 
nce 2007 assistance of PCOs and staff, 

Finalize census procedures and DP NIS/ April. 3 months Census procedures and DP 
procedures on the basis of pilot census Provi 2007 procedures finalised 
expenence nce 

Finalize Instruction Manuals for NIS April. 3 months Final census documents 
Supervisors and Enumerators 2007 ready 

Procurement of remaining DP NIS April. 1 month DP equipment installed 
equipment and their installation 2007 

Training on staff in data processing NIS April. 1 month DP training ofDP division 
2007 staff completed 

Data Users consultation meeting to NIS May. 2 days Tabu lation and analysis plan 
discuss priority tables and analysis of 2007 finalised 
data 
Preparation of tabulation and data NIS May. 1 month Tabulation plan and DP plan 
processing plans 2007 completed 

Draft PES Questionnaires NIS May. 2 weeks PES questionnaires ready 
2007 

Finalize instructions for Province NIS/ May. 2 months Intructions to PCOs for field 
Census Officers on census charge Provi 2007 operations finalised 
register, list of vi lIages with boat nce 
population, training centers at district 
HQ, list of enumerators/supervisors 
available for census 

Procurement of census vehicles and NIS May. I month 30 pick up vans and 30 
motorbikes 2007 motorbikes procured for 

census work 

Preparation of publicity materials NIS June. 3 months Posters; stickers; pamphlets; 
2007 banners; and radio; TV spots 

ready 

Issuance of letter to Ministry of NIS June. 2 weeks Letter to Ministry of 
Education by MoP for making available 2007 Education issued 
services of teachers for enumeration 

Samples for PES selected and PES NIS July. 1 month Sample EAs and instructions 
Instructions prepared 2007 for PES ready 
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Objective/Activity Place 
Starting 

Duration Output 
date 

Census Advocacy and Publicity NIS/ Sept. 6 months Census publicity mounted by 
Information Campaign through Provi 2007 stages 
Newspaper, Radio, TV nce 

Printing forms/Instruction Manuals and NIS Sept. 3 months All census 
Questionnaires for the census 2007 forms/questionnaires/manuals 

printed 

Review list of villages taking into NIS Nov. 1 week List of villages updated 
account any changes. 2007 

Set-up training centers in districts for Distri Nov. 2 months 500 training centers fixed for 
conducting training classes for ct 2007 all the 185 districts 
enumerators and supervisors. 

Appoint Province Census Officers and NIS/ Dec. 2 weeks PCOS and DPCOs appointed 
Deputy Province Census Officers Provi 2007 

nce 
Refresher Training of PCOs and DPCOs NIS Dec. 10 days PCOs and DPCOs trained for 
and review of progress of census 2007 the second time. Instruction 

to be given on monitoring 
forms, list of EAs and field 
staff, charge register etc. 
Census preparatory work in 
provinces reviewed and 
recommendations made for 
follow-up 

Recruit Supervisors and Enumerators for Provi Dec. 07 2 months Field staff selected after 
the census at provincial level nce screening by PCO with 

assistance of District and 
Commune officers 

January to December 2008 

Distribution of census questionnaires, Provi Jan . 2008 1 month Printed census forms and 
progress report forms and other nce questionnaires distributed to 
documents to all parts of the country all district HQ. 

Refresher training of Ros/TOTs NIS Jan . 2008 1 week ROS and TOTs trained for 
second time 

Recruit Enumerators and Supervisors for NIS Jan. 2008 2 weeks PES staff selected 
PES 

Fourth Mission of Census Consultant Feb. 2008 

Recruit District and Commune census NIS/ Feb. 2008 1 week District and Commune 
officers Prov census officers appointed 

Training on enumeration and Provi Feb. 2008 1 week About 500 trainers of 
supervision at province HQ for trainers nce enumerators and supervisors 
of field staff HQ trained at all province HQs 

by 50 TOTs 
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Objective/Activity Place 
Starting 

Duration Output 
date -

Training Supervisors and Enumerators Distri Feb 10- 2 weeks Training conducted by one 
in districts ct 232008 TOT in two sessions, each for 

one week,and containinig 40 
enumerators and supervisors. 

House Listing Operations (updating All 28 Feb. 4 days Houselisting completed 
village and EA maps and listing) prov 08 

Supervision by ROs/Supervisory All Feb. 2008 1 month Field operations intensely 
Officers prov supervised to ensure 

complete coverage and 
quality 

Enumeration of Homelessl Transient etc. All 2 March. 1 day Homelessl Transient etc. 
Population on Census Night prov 08 population enumerated on 

census night 

Census Enumeration with reference date All 3 March. 10 days 2008 census enumeration 
as March 3, 2008 prov 08 completed 

Collection of Filled-in Census Records Prov 13 to 15 3 days Filled-in census records 
at Commune/District/Province Offices March. collected at province offices 

2008 after due checking with list of 
vi llages/EAs 

Census records received for processing NIS 16 - 20 1 week All census records received. 
at census office, NIS, Phnom Penh March. Non-receipt of records 

2008 followed-up for getting them 
from PCO concerned 

Recruit/train NIS March. 2 weeks DP staff recuited and trained 
supervisorsl edi torsi coders/data entry 2008 
·operators 

Coding of census schedules NIS March. 9 months Coding of census schedules 
2008 completed 

Training ofNIS officers for Post NIS March. 5 days 24 NIS staff trained for 
Enumeration Survey (PES) 2008 conducting PES 

Training of Field stafffor PES Provi March. 5 days PES enumerators and 
nce 2008 supervisors for 100 EAs 

trained 

PES fieldwork Sampl March. 10 days PES relisting done 
eEAs 2008 

.. 

Third Mission of Data Processing April. 
Consultant 2008 

Scrutiny and editing/ coding of filled in NIS April. 9 months Editing/ Coding of census 
census schedules 2008 schedules completed 

PES matching and processing NISI April. 3 months PES tabulation completed 
Prov 2008 
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Objective! Activity Place 
Starting 

Duration Output 
date 

Initial scrutiny of enumerator's NIS April. 1 month Initial scrutiny completed and 
summaries and data entry for 2008 differences reconciled 
preliminary results 
Fifth Mission of Census Consultant and July. 
Fourth Mission of Data Processing 2008 
Consultant 

Release of preliminary census results NIS July. 1 month Preliminary census results 
2008 released 

Report on Post Enumeration Survey NIS Aug. 2 months PES report released 
2008 

January 2009 to December 2010 

Fifth Mission of Data Processing Feb. 2009 
Consultant 

Census data processing and generation NIS Feb. 09 4 months Priority tables ready at 
of priority tables National and Provincial 

Level 
Sixth Mission of Census Consultant and July. 
Sixth Mission of Data Processing 2009 
Consultant 
Release of census results and general NIS July. 3 months General Census Report 
census report 2009 Released 

Analysis workshops with participation NIS Sept. 10 Analytical reports released 
of staff and consultant to analyze census 2009 months 
data. Workshops will be on Fertility and 
Mortality (Sept.2009), Nuptiality (Sept. 
2009), Labour force and Employment ( 
Nov. 2009), Migration (Nov. 2009), 
Housing and Household characteristics 
(Jan. 2010), Literacy and Education 
(Jan. 2010), Women and Men in 
Cambodia (March. 2010), Population 
Projections (March. 2010), Thematic 
Atlas (April. 2010), and Post census 
mapping (April. 2010). 

Dissemination seminars for Government NIS Sept. 6 months Dissemination conducted at 
planners, stakeholders, data users. 2009 all levels 
Detailed programme to be prepared 
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2008 General Population Census of Cambodia 
Budget Estimate 

No. DESCRIPTION 

1 CensusQlanning & p!e~arationphase 

2 Census cartography & EA delineation 

3 Training of census enumerators & supervisors 

4 Census enumeration phase 

5 Data processing 

6 Analysis and dissemination of census results 

7 Meetings/workshops 

8 Study tours 

9 Expendable equipment 

10 Census vehicles 

11 Operation and maintenance 

12 Miscellaneous 

13 Contingency 
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TOTAL COST 

SUS 

1,068,216 

297,000 

1,126,498 

1,741,816 

567,150 

96,600 

14,400 

50,000 

207,500 

486,000 

141,000 

60,300 

100,000 

Total 5,956,480 



2008 General Population Census of Cambodia 
Budget Estimate 

I No, I DESCRIPTION . 

1 Census Planning & Preparation Phase 

Census consultant 

Data processing consultant 

Census analysis consultants 

Cartographic consultant 

International Travel 

Director General of Census (DGC) 

Deputy Director General of Census (DDGC) 

Planning/monitoring senior staff 

Assistant planning/data processing/cartography 

Support staff planning/data processing/cartography 

Financial Officer 

Assistant administrative 

Logistics/publicity/printing 

Drivers 

Provincial Census Officers 

Deputy Provincial Census Officers 

District Census Officers 

Deputy District Census Officers 

Commune Census Officers 

Village Census Officers 

Census Pre-Test 

Pilot Census 

Printing Form A Questionaires 

Printing Form B Questionnaires 

Printing emunerators manual 

Printing supervisors manual 

Posters 

Leaflets 

Stickers 

T-shirts 

Caps 

Radio and TV production 

Writers' team 

Radio sport 
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TOTAL COST 
SUS 

38,000 

38,000 

59,000 

19,000 

30,000 

15,000 

43,200 

43,200 

45,000 

39,600 

10,800 

12,600 

67,200 

39,600 

9,600 

9,600 

3,700 

3,700 

16,210 

138,900 

5,000 

6,000 

12,000 

232,000 

15,854 

3,953 

1,000 

10,000 

500 

50,000 

25,000 

2,000 

2,000 

6,000 



I No·1 DESCRIPTION TOTAL COST 
$US 

TV sport 15,000 

Sub-total 1,068,216 

2 Census Cartography & EA delineation 

Cartography senior stafi 10,800 

Mapping Ass:stants 19,800 

DSA Cartography field staff 162,000 

Cartographers Travel from HQ to Province 1,800 

Cartographers Travel within province 10,800 

In-Country Travel for Consultants 4,800 

Cartography other equipment 12,000 

GPS Receiver 12,000 

A3 Scanner in village digitization 4,500 

Color copier 38,500 

GIS training 20,000 

Sub-total 297,000 

3 Training of census's enumerators/supervisors 

Training of TOT (Provinces) 8,400 

DSA for PCO to train at NIS 5,760 

Training of PCOs (NIS) 1,000 

Trainers of fieldstaff DSA for attending training 10,500 

Trainers of fieldstaff DSA for giving training 37,500 

Tra.ining of PES Enumerators/Supervisors 3,150 

Training of Enumerators/Supervisors (Districts) 40 ,000 

Enumerators DSA for training class 665,847 

Translators DSA to attend training class 5,250 

Supervisors DSA for training class 166,005 

Trainers of fieldstaff travel for attending training 5,000 

Trainers of fieldstaff travel for giving training 3,000 

Enumerators travel to training class 95,121 

Supervisors travel to training class 23,71 5 

Translators travel to attend training class 750 

Travel cost from PNH to Provinces of RO-cum-TOT 1,500 

Travel cost from PNH to Provinces of Ros (NIS) 1,500 

In country training in IT 7,500 

English Language training 5,000 

Demographic Statistics 40,000 

Sub-total 1,126,498 
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I NO·1 
4 

4 

DESCRIPTION 

Census Enumeration Phase 

DSA & travel of support personnel 

DSA for DG 

DSA MoP supervising officers 

DSA for DOG 

DSA Drivers 

Enumerators 

Supervisors 

Translators 

Travel cost for DG 

Travel MoP Supervising officers 

Travel for PCO to train at NIS 

Local travel PCO 

Local travel cost for ROs 

DCO local travel 

DSA for RO-cum-TOT (NIS) 

DSA for ROs (NIS) 

PES Supervisors 

PES Enumerators 

Travel in special areas 

Data Processing 

Data Processing senior staff 

Editing/coding staff including group leaders 

Data entry operators staff 

Editing/coding and Data Entry Supervisor (2 + 2) 

Computer editing , programming , tabulation staff 

Desktop computers 

Sub-total 

Fast A3 printer for error reject listing & tabulation, ex. HP LaserJet 
9050mfp 

Fast A4 Laser Printer, ex. HP LaserJet 4345xs mfp (Q3944A) 

A4 Office mfp Printer with scanner, fax 

Fast B&W copier 

LAN Server, file , anti-virus, mail , proxy, dns & dc 

Server Monitor 

Server rack 

Server UPS 

KVM Switch for Server 
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TOTAL COST 
$US 

12,000 

400 

2,400 

1,600 

15,000 

1,210,566 

302,610 

10,500 

600 

3,600 

1,440 

7,200 

9,000 

16,650 

42 ,000 

45,000 

3,750 

7,500 

50,000 

1,741 ,816 

21 ,600 

99,000 

99,000 

3,960 

2,970 

150,000 

42 ,000 

11 ,000 

7,500 

26,500 

28,500 

770 

1,250 

1,500 

12,500 



I No·1 DESCRIPTION 

Server switch, 3Com, 10/100/1000 

Client switch, 3Com, 10/100 + 2x1 000 

Firewall , Cisco 

Router, Cisco 

Cabling , trunking , material for networking 

Stabilizer 

PABX'System 

SONY System DVD Recorder 

HOD Backup & Box 

USB Flash , 512 MB 

WAN Connection 

Air-Conditioner, 2 HP, National 

Audio-visual equipment for presentation and meeting room 

Sub-total 

5 Analysis and Dissemination 

Analysis workshops (10 workshops total 150 days) 

Printing census results and analysis reports 
Data dissemination workshop in 24 provinces (Travel , DAS, 
workshop cost) 

Sub-total 

6 Meetings/workshops 

Data Users Meeting (2 meetings at NIS) 

Annual Review Meeting and Regular Meeting (25 meetings) 
Workshop to review lists of villages (2 meeting each for 2 days at 
NIS) 

7 Study Tours 

Study tour of census offices 

8 Expendable equipment 

Office supplies 

Sub-total 

Other Data processing equipment, improvement and installation 

Kits for training & fieldwork 

9 Census Vehicles 

30 census pick up vehicles 

30 motorcycles 

Sub-total 
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TOTAL COST 
SUS 

3,850 

5,700 

3,000 

1,600 

9,750 

7,000 

2,500 

2,200 

3,500 

2,000 

3,500 

4,500 

10,000 

567,150 

9,600 

45,000 

42,000 

96,600 

1,500 

12,500 

400 

14,400 

50,000 

50,000 

36,000 

50,000 

121 ,500 

207,500 

450,000 

36,000 

486,000 



I No" I DESCRIPTION 

10 Operation and Maintenance 

Rent for materials like overhead projectors in provinces 

Maintenance of 30 vehicles & 30 motorbikes 

Office equipment maintenance 

Refurbishment of building 

11 Miscellaneous 

E-mail , Internet, Fix/Mobile Phone, Audit 

12 Contingency 

Contingency 

36 

Sub-total 

Sub-total 

Sub-total 

Total: 

TOTAL COST 
SUS 

12,000 

84 ,000 

30,000 

15,000 

141 ,000 

60,300 

60,300 

100,000 

100,000 

5,956,480 



Part of Annex 2 

Short-Term Consultancy Plan 
2008 General Population Census of Cambodia 

Serial No. Tvue of Consultant Am~roximate Date and Number Main Purl!ose of Mission* 

1 Census Consultant Feb 2006 Review work plan, census establishment, budget and all matters relating to 
One Consultant for four weeks conduct of census. Assist in drafting census questionnaires and manuals. 

Coordinate with cartography consultant on mapping 
Nov 2006 Evaluation of pretest results and revision of census questionnaires / 

One Consultant for two weeks manuals . Coordinate with DP consultant on data processing issues. 
April 2007 Review pilot census experience. Attend users meeting. Assist in finalizing 

One Consultant for two weeks census procedures and drafting instructions to PCOs. Coordinate with DP 
consultant and cartography consultant. 

Feb 2008 Assist in supervising census arrangements and census enumeration. PES 
One Consultant for two weeks training 

July 2008 Assist in release of preliminary results and analysis, and PES report 
One Consultant for two weeks writing. Coordinate with DP consultant 

Jul2009 Assist in drafting general census report. Coordination with DP consultant. 
One Consultant for two weeks 

(*) The main task of the mission only is indicated. This may be suitably elaborated in the TOR according to the need. In all the missions national capacity building will be an 
important element. 
Note: The consultants may be drawn from development partner agencies 

Serial No. T~~e of Consultant Al!I!roximate M ain Purl!ose of Mission* 

2 Data Processing Consultant Nov 2006 Review equipment in DP division; draft DP plan and train staff on DP 
One Consultant for two weeks procedures and data processing for pilot census. 

April 2007 Review site preparation! software/ equipment. Finalize DP procedures on 
One Consultant for two weeks the basis of pilot census data processing. Train staff in DP. Coordinate with 

census consultant. 
April 2008 Train staff in editing / coding and in CSPro, CONCOR and IMPS 
One Consultant for two weeks 

July 2008 Review DP work 
One Consultant for two weeks Assist in preliminary census results 
Feb 2009 Assist in the evaluation and generation ot priority tables 
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One Consultant for two weeks 
July 2009 Review and assist in the generation of priority tables. Coordination with 

One Consultant for two wee~ census consultant. 

3 Cartography consultant Feb 2006 Review availability of maps. Training of staff on mapping villages in the 
One Consultant for two weeks field and digitization 

June 2006 Review of field work on plotting village locations with GPS. Training of 
One Consultant for two weeks mapping staff. 

April 2007 Review mapping work and make recommendations for improvement. 
One Consultant for two weeks Training on delineation ofEAs. Coordinate with census consultant. 

4 Census Analysis Consultant Sept 2009 To assist in workshops on 
One Consultant for two weeks (i) Fertility and Mortality and 

(ii) Nuptiality 
Nov 2009 To assist in workshops on 

One consultant for four weeks (i) Labor force and Employment and 
(ii) Migration 

Jan 2010 To assist in workshops on 
One consultant for four weeks (i) Housing and Household Characteristics and 

(ii) Literacy and Education 
March 2010 To assist in workshops on 

One consultant for four weeks (i) Women and Men in Cambodia and 
(ii) Population Projections 

April 2010 To assist in workshop on (i) Thematic Atlas (ii) Post census mapping 
One consultant for four weeks 

------_.-
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2008 General Population Census of Cambodia 
Organization Chart 

National Committee for the 
2008 General Population Census of Cambodia 

Ministry of Planning 
Census Technical Committee 

Director General 
of Census 

+ 
,----- --------y ---- -', 
: Census Office : 
: Phnom Penh : 
I I 
\ , 

." ,-____ -L __________ .~ 

Regional Officer 

(I) Adm inistrative 
Div ision 

(2) Plan ning And 
Mo nitoring Division 

(3) Car tography Division 
(4) Ana lysis and Research 

Div isionl 
(5) Dat a Processing 

Div ision 
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.. .... 

+ 

Provincial Census 
Committee 

----------y-------, , \ 

: Field Offices : 
\ I 
I I 

~-------- ---------) 

" 
Province Director """-

Province Census Officer ..... 

+ 
District Chief 

District Census Officer 

+ 
Commune Chief 

Commu ne Census 
Officer 

+ 
Supervisor 

(\ for 4 Enumerators) 

+ 
Enumerator 
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