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Introduction

* The 5% Sudan Population and Housing Census has
just been successfully completed. The preparation for
this census commenced 1n 2005, soon after signing
the Comprehensive Peace Agreement (CPA). The
enumeration count took place in April — May 2008

* This presentation provides a brief description of the
whole census process In North SUDAN.
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Background

The Comprehensive Peace Agreement 2005 (CPA) required that a
population census be undertaken prior to the elections. The CPA
1dentified the Central Bureau of Statistics (CBS) in the North and
the Southern Sudan Commission for Census, Statistics and
Evaluation (SSCCSE) 1in Southern Sudan, as the two Government
agencies to implement the census programme.

The CPA also 1dentified UNFPA was mandated with the overall
technical support and to ensure that the census is carried according
to international standards and procedures.

Sudan has conducted 4 Censuses 1n 1955/6, 1973, 1983, 1993



GONU AND GOSS

The CPA ushered in two systems of
government in one country

GONU is the Federal government with
members from North and South Sudan

GOSS is the government in charge of the semi-
autonomous Southern Sudan

GONU provided funding for the census for
both North and South Sudan since it was
considered a national project.



Institutional and Implementation
Arrangements

* A Technical Working Group (TWG)
which was constituted of national and
international stakeholders. has been
the main tool for harmonization and
coordination of census methodologies
programmes for the whole country
and functions as one of four

committees of the Population Census
Council (PCC)



PCC

 PCC established by GONU Presidential Decree in
January 2006 as supreme body to supervise and
coordinate the implementation of the census
with the authority to approve the census results

* PCC has four main committees (Finance,
Advocacy, Monitoring and Technical) and

several other committee at regional, state and
local level.

 PCC have endorsed the methodologies,

guestionnaires, procedures, dates as proposed
by Technical Working Group.



Field Mapping In Northern SUDAN

The entire 15 Northern States country was divided
into 40, 000 Enumeration Areas. (Eas)

Urban EA size of 150 — 200 Households/Enumerator
Rural EA size of 100 — 150 Households/Enumerator
525 Staff took port in the mapping.

Popular Admire Units (PAUS) were used to definethe
EAs.

Using computers and GPS co-ordinates, digitized
maps were produced for the first time in the Sudan
for enumeration

Moving Shiekships were used to create EAS in the
Nomadic areas i.e human EAS rather that
geographical EAs.



Pilot Census
* Conducted in April 2007 to test

— Questionnaires
—Maps

— Logistics

— Data Processing
— Accessibility, etc

* Methodologies and tools were revised
based on the result of the pilot evaluation.



Questionnaires

 Two questionnaires (long and short)
were designed

—the short questionnaire was used to cover
the whole population

—while the long questionnaire was used to
cover a sample of 10% of the population

 Short Basic demographic (10 question)

* Long Basic + detailed socio-economic
(54 qguestion)



Advocacy and Publicity

National Advocacy Committee was formed under
chairmanship of the undersecretary of Ministry of
information.

Advocacy started along with mapping in 2006 and continued
till enumeration

Advocacy and Publicity campaign was officially launched by
the highest authority of the government.

All State Advocacy committees were provided with public
address systems to support the campaign

Census Materials were produced and distributed throughout
the country

Workshops involving traditional leaders, civil society,
government officials were held throughout the country.

Radio and TV stations had regular program on the Census



Enumeration

*Duration
— 22" April — 6" May (Two Weeks)
*Method

— De Facto (People were counted where they spent the night
April 21-22)

*Special Population groups (Cattle camps, institutional

households, homeless, night travelers etc)
— Were enumerated at midnight.

o Staff
- About 50,000 (Coordinators, Field officer,
Supervisors, and Enumerators) recruited, trained
and deployed to list households and enumerate
were drawn for the local school teachers



Retrieval of Census Materials

 Retrieval started 7*" May and ended
June 2008.

* Materials were collected from
enumeration areas to state headquarters
and finally transported to Khartoum
Data Processing Centre under strict
supervision of CBS.



Data Processing

This is one of the key activities after
enumeration. :

» Data capture through scanning By DRS
using OMR

= Key Corrections:

" Data editing and cleaning

" Coding of occupation and industry
» Data tabulation and analysis



Scanning Technology

* Data Capture Technology
— Optical Mark Recognition (OMR)

* Contractor/Scanner Provider

— From the start a decision to look for total
Solution rather than a partial one was taken

* Equipment

— 9 Scanners were procured from DRS for scanning
the north questioners



Data Processing Centers
and Staffing

* Data Processing Center
— Khartoum Data Processing Center in the North
» Staffing (316) staff members were recruited

to participate in data processing in the North
and worked in shifts.

e Data processing center at Rumbeik scanned
qguestioners of the 10 states of the south



Scanning

Forms were run through a
scanner and an electronic image

is captured.

Computer software transforms
the images into a data-file.

A total of 6400000 forms were
scanned in the north



Data Merging and Editing

e Both Datasets from the two Data centers were
merged to form (Sudan Dataset) for final editing

e Editing of the Sudan Dataset is carried out jointly
by both the North and the South at one Center
(Khartoum Data Processing Centre)

* Census Priority Tables have been produced and
are currently being checked for consist-ency
before final Tabulation




Budget

e ]
FIFTH SUDAN POPULATION CENSUS

BUDGET DISTRIBUTION BY DONOR (2005 —-2009)

AMOUNT (USD$) PERCENTAGE
GOVERNMENT OF NATIONAL
UNITY 68,507,993 48.87
GOVERNMENT OF SOUTH
SUDAN 3,900,000 2.78
MULTI DONOR TRUST FUND 34,400,000 24.54
DANIDA 6,370,798 4.54
EUROPEAN UNION 4,759,550 3.39
UNFPA 1,769,499 1.26
USAID 9,100,000 6.49
FRENCH COOPERATION 2,467,999 1.76
CEDEJ (EU) 246,799 0.18
NETHERLANDS 221,000 0.16
DFID 8,451,397 6.03

GRAND TOTAL 140,195,035 100



lessons

* Women involvement is important and should be
encouraged many of the enumerators were women
specially in rural areas

* Learning from other experienced countries was a
great help. Sudan benefited from visits to 9
countries and the advice of fellow African statistical
offices specially South Africa

e Commitment and Political support on the part of
the National government and states governments
underscores ownership



Lessons

» Effective supervision, coordination, cooperation,
and communication among stakeholders through
the TWG

* Regional and International Support (Technically
and Financially) was critical to the success of the
census specially their expertise and know how on
procurement of material needed and the huge
logistics involved which is beyond any effort CBS
can maser
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