



Second UN World Data Forum: Preparation Timeline

United Nations Statistics Division



2017

March/
April

May/June

September-
December

- Setup Secretariat
- Possible visit to Host Country (April)
- Develop proposal of PC composition in consultation with HLG-PCCB and identify co-chairs
- Revise PC Terms of Reference
- Draft Host country agreement
- Define session formats
- Define template for session objectives, description and deliverables
- Update of UNWDF website

- Kickoff WebEx meeting with PC (in person if resources are available)
- Identification of high-level/keynote speakers by PC
- Update HLG-PCCB on composition of PC and agreed timeline
- Initial logistics arrangements and discussion of HCA with host country
- Complete re-design of UNWDF website

- Monthly PC meetings (one in-person around UNGA if resources are available)
- Reporting to 9th HLG-PCCB meeting on status of organization of second WDF (Nov)
- Finalization of HCA

2018

