

The timing and sequencing for 10-year implementation programme 2009 – 2018

UNSD

2009 – 2010

Stage I: Review of strategic framework and detailing national implementation plan

- Review of National Strategies for Development of Statistics (NSDS)
- Detailing the national implementation plan for the implementation of the 2008 SNA

2011 – 2013

Stage II: National adaptation of classification framework, business registers and frames, surveys and administrative source data

- National adaptation of ISIC Rev.4 and CPCv2
- Adaptation of business registers and frames, dual coding
- Adaptation of surveys and administrative source data

2014 – 2018

Stage III: Application of data collection instruments and changeover to 2008 SNA

- Implementation of new data collection instruments (two overlapping years) and back casting of time series
- Gradual change to 2008 SNA